
Total Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

P.A. P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)

INVESTMENT PROJECTS :

252743.44 4304 500 444.75 0.00 485.58 11.28% 0.00 546.55 12.70% 0.00 238808.98 94.49% 13007.12 

205962.43 2502 0 0.00 0.00 157.07 6.28% 0.00 167.07 6.68% 0.00 198705.80 0.00 

46781.01 1802 3127 444.75 176.00 328.51 18.23% 360.00 379.48 21.06% 370.00 40103.18 223651.41 

0.00 (675) 1177 (268.75) 268.75 65.58 125.58 (116.55) 176.55 (5742.39) 15157.57 

0.00 0 0.00 0.00 0.00 0.00 

221261.37 0.00% 100% 979 0 238.50 0.00 13.78 1.41% 64.05 6.54% 0.00 216550.74 97.87% 10012.12

182308.84 0.00% 502 0 0.00 0.00 0.00% 0.00 0.00% 0.00 181394.94 0.00

38952.53 477 77 238.50 38.50 13.78 2.89% 0.00 64.05 13.43% 0.00 35155.80 205198.28

(400) 902 (200.00) 200.00 (13.78) 13.78 (64.05) 64.05 (5219.33) 11352.46

0.00 0 0.00 0.00 0.00

31482.07 8.45% 0.01% 91.56% 3325 500 206.25 0.00 471.80 14.19% 482.50 14.51% 0.00 22258.24 70.70% 2995.00

23653.59 0.00% 2000 0 0.00 0.00 157.07 7.85% 167.07 8.35% 0.00 17310.86 0.00

7828.48 1325 3050 206.25 137.50 314.73 23.75% 360.00 315.43 23.81% 370.00 4947.38 18453.13

(275) 275 (68.75) 68.75 (51.80) 111.80 (52.50) 112.50 (523.06) 3805.11

0 0.00 0.00 0.00

7578.32 29.45% 0.95% 8.91% 79.46% 1330 0 665.00 0.00 104.86 7.88% 604.36 45.44% 0.00 5599.98 73.89% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

7578.32 1330 1310 665.00 655.00 104.86 7.88% 103.18 604.36 45.44% 602.68 5599.98 5585.19

(20) 20 (10.00) 10.00 (1.68) 1.68 (1.68) 1.68 (14.79) 14.79

0 0.00 0.00 0.00

212066.23 16550 3000 2706.00 0.00 0.00 0.00% 0.00 472.06 2.85% 0.00 192343.03 90.70% 8428.08

67137.87 259 100 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 64592.23 0.00

144928.36 16291 15950 2706.00 2700.00 0.00 0.00% 0.00 472.06 2.90% 472.06 127750.80 175738.28

(17500.00) (341) 600 6.00 6.00 0.00 0.00 0.00 0.00 4776.71 16604.75

0.00 (105) 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

21788.70 10.00% 60.00% 16050 3000 2706.00 0.00 0.00% 472.06 2.94% 0.00 5073.13 23.28% 0.00

0.00 0.00% 0 50 0.00 0.00 0.00 0.00 0.00 0.00

21788.70 16050 15900 2706.00 2700.00 0.00 0.00% 0.00 472.06 2.94% 472.06 5073.13 5064.35

(17500.00) (150) 150 (6.00) 6.00 0.00 (0.00) 0.00 (8.78) 8.78

0 0.00 0.00 0.00

Progress report of ongoing projects of BANGLADESH RAILWAY for the month of October-2016
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Name of the Projects with 

Project Details

(Implementation Period & 

Name of the PD)

Estimated

Cost

Physical Progress

(2016-2017)

ADP Allocation

(2016-2017)

Released of fund

(2016-2017)

Financial progress (% of Total ADP)

October-2016 Current Year  (2016-2017)

     (Figures in Lakh Taka)

1 BANGLADESH RAILWAY 

SECTOR IMPROVEMENT 

PROJECTS.

 (a) Construction of Double Line 

Track from Tongi to 

Bhairabbazar Including 

Signalling (2nd 

Revised).(ADB) (01.07.2006 to 

30.06.2017)

PD (PBRLP), Sukumar 

Voumik, Mobile: 01770799899

 (b) Reforms of Bangladesh 

Railway (1st Revised).(ADB) 

(01.07.2006 to 30.06.2017)

PD (Reforms), Kazi Md. 

Rafiqul Alam, Mobile: 

01711505301
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2 Remodelling of Khulna 

Railway Station & Yard and 

Development of Operational 

Facilities of Benapole Railway 

Station (1st Revised).(GoB) 

(01.07.2007 to 31.12.2016)

CE (West), Md. Suboktogin, 

Mobile: 01711506102

3 DHAKA-CHITTAGONG 

RAILWAY DEVELOPMENT 

PROJECTS.

(a) Improvement of Pahartali 

Workshop (1st 

Revised).(DRGA) (01.07.2007 

to 30.06.2017)

CME (East), Md. Harunur 

Rashid, Mobile: 01711506110
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17091.04 264 0.00% 0.00% 264 0 0.00 0.00 0.00% 0.00 0.00% 0.00 15035.49 87.97% 0.00

13855.94 259 259 0 0.00 0.00 0.00% 0.00 0.00% 0.00 11828.04 0.00

3235.10 5 Man

Month

Man

Month

Man

Month
5 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 3207.45 0.00

Inter: 0.00 0.00 416.65 (5) 264 (0.00) 0.00 (0.00) 0.00 (3207.45) 15035.49

Dom: 0.00 0.00 987.00 (105) 0.00 0.00 0.00

Suppt: 0.00 0.00 329.57

173186.49 0.00% 100% 236 0 0.00 0.00 0.00% 0.00 0.00% 0.00 172234.41 99.45% 8428.08

53281.93 0.00% 0 50 0.00 0.00 0.00 0.00 52764.19 0.00

119904.56 236 50 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 119470.22 170673.93

(186) 186 (0.00) 0.00 0.00 (0.00) 0.00 (1560.48) 1560.48

0 0.00 0.00 0.00

114043.35 0.00% 0.00% 0.00% 1 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00% 0.00

85062.92 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

28980.43 1 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 0.00 0.00
(1) 1 (0.00) 0.00 0.00 (0.00) 0.00 (0.00) 0.00

0 0.00 0.00 0.00

29216.32 4.81% 0.06% 95.25% 1582 0 395.50 0.00 12.68 0.80% 12.68 0.80% 0.00 27645.35 94.62% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

29216.32 1582 1580 395.50 395.00 12.68 0.80% 12.68 12.68 0.80% 12.68 27645.35 27637.65

(2) 2 (0.50) 0.50 0.00 (0.00) 0.00 (7.70) 7.70

0 0.00 0.00 0.00

1803447.50 7.90% 0.10% 0.10% 2.20% 63175 0 42825.00 0.00 4.31 0.01% 42278.55 66.92% 0.00 168640.32 9.35% 0.00

1311540.86 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

491906.64 63175 56859 42825.00 42600.00 4.31 0.01% 0.00 42278.55 66.92% 42261.00 168640.32 168546.96

(6316) 6316 (225.00) 225.00 (4.31) 4.31 (17.55) 17.55 (93.36) 93.36

0 0.00 0.00 0.00

202372.63 35.00% 0.65% 4.90% 59.76% 29000 0 14500.00 0.00 2296.14 7.92% 6792.79 23.42% 0.00 113998.83 56.33% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

202372.63 29000 28750 14500.00 14375.00 2296.14 7.92% 2296.14 6792.79 23.42% 6752.79 113998.83 113508.49

(250) 250 (125.00) 125.00 0.00 (40.00) 40.00 (490.34) 490.34

0 0.00 0.00 0.00

 (b) Consulting Engineering 

Service for Dhaka-Chittagong 

Railway Development Project 

& Skill Development Program 

(1st Revised).(JAICA) 

(01.07.2007 to 31.12.2016)

GM (DA-CTG Railway 

development Project), Kazi 

Md. Rafiqul Alam, Mobile: 

01711691664
 (c) Track Doubling Between 

Laksam and Chinki-Astan (2nd 

Revised).(JAICA) (01.07.2007 

to 30.06.2016)

GM (DA-CTG Railway 

development Project), Kazi 

Md. Rafiqul Alam, Mobile: 

01711505301

4 Export Infrastructure 

Development Project.(WB) 

(01.07.2009 to 31.12.2013)

CPLO, Md. Anowarul Haque, 

Mobile: 01711506148

5 Construction of Pachuria-

Faridpur-Bhanga Sections of 

Bangladesh Railway (1st 

Revised).(GoB) (01.07.2010 to 

31.12.2016)

CE (West), Md. Suboktogin, 

Mobile: 01711506102

6 Construction of Single Line 

Dual Gauge (DG) Railway 

Track from Dohazari to Cox's 

Bazar via Ramu and Ramu to 

Gundum Near Myanmar (1st 

Revised).(ADB) (01.07.2010 to 

30.06.2022)

PD (DHZ-Cox's Bazar), Md. 

Mahbubul Haque Baksey, 

Mobile: 017116910637 Rehabilitation of Kalukhali-

Bhatiapara Section and 

Construction of Kashiani-

Gopalganj-Tungipara New Rail 

Line (1st Revised).(GoB) 

(01.10.2010 to 31.12.2017)

CE (West), Md. Suboktogin, 

Mobile: 01711506102
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143602.67 24.00% 1.95% 7.97% 76.81% 21500 0 5375.00 0.00 1948.70 9.06% 9901.55 46.05% 0.00 105007.38 73.12% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

143602.67 21500 21200 5375.00 5300.00 1948.70 9.06% 1884.70 9901.55 46.05% 9602.55 105007.38 103797.92

(300) 300 (75.00) 75.00 (64.00) 64.00 (299.00) 299.00 (1209.46) 1209.46

0 0.00 0.00 0.00

17027.45 22.00% 1.00% 4.50% 82.00% 3519 0 879.00 0.00 10.69 0.30% 145.69 4.14% 0.00 13633.85 80.07% 253.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

17027.45 3519 3516 879.00 879.00 10.69 0.30% 10.69 145.69 4.14% 145.69 13633.85 13612.26

(3) 3 (0.00) 0.00 0.00 (0.00) 0.00 (21.59) 21.59

0 0.00 0.00 0.00

95920.49 14.00% 2.29% 5.64% 84.14% 12973 4000 3295.50 1000.00 199.74 1.54% 1084.60 8.36% 786.52 64954.96 67.72% 3327.79

82620.00 0.00% 8579 0 0.00 0.00 145.80 1.70% 217.51 2.54% 0.00 60528.11 0.00

13300.49 4394 11829 3295.50 3000.00 53.94 1.23% 0.00 867.09 19.73% 805.74 4426.85 60793.59

(394) 1144 (295.50) 295.50 (53.94) 199.74 (80.57) 278.86 (1079.62) 4161.37

0 0.00 0.00 0.00

380161.38 0.20% 0.50% 24.00% 28793 1000 73.25 0.00 5.57 0.02% 25.35 0.09% 0.00 114336.43 30.08% 0.00

237134.99 0.00% 25000 0 0.00 0.00 0.00% 0.00 0.00% 0.00 23162.87 0.00

143026.39 3793 28000 73.25 0.00 5.57 0.15% 0.00 25.35 0.67% 0.00 91173.56 113289.87

(293) 793 (73.25) 73.25 (5.57) 5.57 (25.35) 25.35 (314.58) 1046.56

0 0.00 0.00 0.00

98324.80 0.00% 0.00% 1 0 0.00 0.00 0.00% 0.00 0.00% 0.00 3.03 0.00% 0.00

68841.50 0 0 0.00 0.00 0.00 0.00 0.00 0.00

29483.30 1 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 3.03 3.03

(1) 1 (0.00) 0.00 0.00 (0.00) 0.00 (0.00) 0.00

0 0.00 0.00 0.00

23236.61 8.70% 0.20% 1.30% 92.60% 5063 0 1265.00 0.00 32.47 0.64% 390.90 7.72% 0.00 15374.47 66.16% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

23236.61 5063 5060 1265.00 1265.00 32.47 0.64% 32.47 390.90 7.72% 390.90 15374.47 15373.47

(3) 3 (0.00) 0.00 0.00 (0.00) 0.00 (1.00) 1.00

0 0.00 0.00 0.00

8 Construction of a New Railway 

Line from Ishurdi to Dhalarcha 

Via Pabna (1st Revised).(GoB) 

(01.10.2010 to 30.06.2017)

Addl. CE (Bridge) (West), Md. 

Suboktogin, Mobile: 

01711691574

9 Rehabilitation of Laksam-

Chandpur Section of 

Bangladesh Railway (1st 

revised).(GoB) (01.10.2011 to 

30.06.2017)

DEN-1 (CTG), Md. Rafiqul 

Islam, Mobile: 01711691546

10 Construction of 2nd Bhairab & 

2nd Titas Bridges with 

Approach Rail Lines.(LOC) 

(01.11.2010 to 31.12.2016)

ENC (Project), Md. Abdul Hai, 

Mobile: 01711506113

11 Construction of Khulna-Mongla 

Port Rail Link Including 

Feasibility Study (1st 

revised).(LOC) (01.12.2010 to 

30.06.2018)

GM (Project), Md. Mojibar 

Rahman, Mobile: 01711505313

12 Procurement of 264 nos. MG 

Passenger Carriages & 2 nos. 

BG Inspection 

Car(FCH).(LOC) (01.12.2010 

to 31.12.2012)

CME (East), Md. Harunur 

Rashid, Mobile: 01711506110

13 Rehabilitation of Sholosahar-

Dohazari & Fateabad-Nazirhat 

Section Including Other Allied 

Works  (1st revised).(GoB) 

(01.01.2011 to 30.06.2017)

CE (East), Md. Shahidul Islam, 

Mobile: 01711506101
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67850.79 60.00% 0.20% 0.50% 3.00% 6201 200 30.50 0.00 0.00% 0.00 0.00% 0.00 154.89 0.23% 0.00

55598.76 0.00% 5940 0 0.00 0.00 0.00% 0.00 0.00% 0.00 106.82 0.00

12252.03 261 5713 30.50 6.50 0.00 0.00% 0.00 0.00 0.00% 0.00 48.07 0.00

(48) 488 (24.00) 24.00 (0.00) 0.00 (48.07) 154.89

(2728) (0.00) 0.00 59.91

194589.48 0.00% 0.00% 0.50% 1582 0 416.00 0.00 4.50 0.28% 22.72 1.44% 0.00 236.00 0.12% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

194589.48 1582 2 416.00 1.00 4.50 0.28% 0.00 22.72 1.44% 0.00 236.00 75.00

(1580) 1580 (415.00) 415.00 (4.50) 4.50 (22.72) 22.72 (161.00) 161.00

0 0.00 0.00 0.00

39900.11 3650 0 268.00 0.00 702.77 19.25% 0.00 983.14 26.94% 0.00 12680.90 31.78% 1242.00

32172.80 2888 0 0.00 0.00 599.26 20.75% 0.00 874.88 30.29% 0.00 10863.35 0.00

7727.31 762 2435 268.00 75.00 103.51 13.58% 386.20 108.26 14.21% 661.82 1817.56 11183.72

(415) 1215 (193.00) 193.00 (103.51) 316.57 (108.26) 321.32 (483.89) 1497.18

0.00 0 0.00 0.00 0.00 0.00

7677.38 0.00% 83.42% 400 0 0.00 0.00 149.05 37.26% 298.10 74.53% 0.00 5967.71 77.73% 0.00

6093.75 0.00% 350 0 0.00 0.00 149.05 42.59% 298.10 85.17% 0.00 5962.00 0.00

1583.63 50 397 0.00 0.00 0.00 0.00% 149.05 0.00 0.00% 298.10 5.71 5966.89

(3) 3 (0.00) 0.00 0.00 (0.00) 0.00 (0.82) 0.82

0 0.00 0.00 0.00

17603.87 40.00% 5.00% 17.00% 68.50% 2090 0 88.00 0.00 245.50 11.75% 376.82 18.03% 0.00 5315.74 30.20% 1242.00

13406.25 0.00% 1738 0 0.00 0.00 237.15 13.64% 363.72 20.93% 0.00 3888.05 0.00

4197.62 352 2038 88.00 75.00 8.35 2.37% 237.15 13.10 3.72% 363.72 1427.69 5216.83

(52) 52 (13.00) 13.00 (8.35) 8.35 (13.10) 13.10 (98.91) 98.91

0 0.00 0.00 0.00

3146.36 20.00% 3.00% 68.00% 1160 0 180.00 0.00 308.22 26.57% 308.22 26.57% 0.00 1397.45 44.41% 0.00

2370.30 0.00% 800 0 0.00 0.00 213.06 26.63% 213.06 26.63% 0.00 1013.30 0.00

776.06 360 0 180.00 0.00 95.16 26.43% 0.00 95.16 26.43% 0.00 384.16 0.00

(360) 1160 (180.00) 180.00 (95.16) 308.22 (95.16) 308.22 (384.16) 1397.45

0 0.00 0.00 0.00

14 Rehabilitation of Kulaura-

Shahbazpur Section of 

Bangladesh Railway.(LOC) 

(01.07.2011 to 30.06.2017)

Addl. CE (Track) (East), Md. 

Ramzan Ali, Mobile: 

01711691529

15 Procurement of 70 nos. MG 

Diesel Electric 

Locomotives.(GoB) 

(01.07.2011 to 30.06.2017)

CME (Project), Dulal Kumar 

Roy, Mobile: 01711692981

16 SECTOR DEVELOPMENT OF 

BANGLADESH RAILWAY 

UNDER ADP's 2nd PFR.

 (a) Rehabilitation of Yards & 

Extension of Loops at Different 

Stations in Darsana-Ishurdi-

Sirajganj Bazar Section.(ADB) 

(01.07.2012 to 30.06.2016)

CE (West), Md. Suboktogin, 

Mobile: 01711506102

 (b) Upgrading of Signalling at 

11 Stations Between Ishurdi 

and Darsana.(ADB) 

(01.07.2012 to 30.06.2017)

PD (SIGNAL), Md. Abul 

Kalam, Mobile: 01711506145

 (c) Technical Assistance for 

Supervision Consultancy 

Serviuces for Sector 

Improvement Project Under 

2nd PFR of ADB.(ADB) 

(01.07.2012 to 31.12.2016)

PD (PBRLP), Sukumar 

Voumik, Mobile: 01770799899
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22468.00 60.00% 10.00% 12.00% 31.18% 6631 800 297.75 200.00 352.01 5.31% 565.36 8.53% 200.00 5182.18 23.06% 1000.00

18040.31 0.00% 5440 0 0.00 0.00 348.68 6.41% 348.68 6.41% 0.00 3605.38 0.00

4427.69 1191 6065 297.75 216.25 3.33 0.28% 348.68 216.68 18.19% 548.68 1576.80 4076.45

(326) 566 (81.50) 81.50 (3.33) 3.33 (16.68) 16.68 (521.08) 1105.73

0 0.00 0.00 0.00

110680.08 40.00% 0.10% 0.80% 3.30% 11128 200 119.00 0.00 0.00% 0.00 0.00% 0.00 147.66 0.13% 0.00

90263.41 0.00% 10501 0 0.00 0.00 0.00% 0.00 0.00% 0.00 101.13 0.00

20416.67 627 10438 119.00 80.00 0.00 0.00% 0.00 0.00 0.00% 0.00 46.53 0.00

(78) 690 (39.00) 39.00 (0.00) 0.00 (46.53) 147.66

(38611.06) (3622) (0.00) 0.00 52.52

29736.09 6.00% 0.30% 94.30% 299 0 0.00 0.00 0.00% 0.00 0.00% 0.00 29441.06 99.01% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

29736.09 299 299 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 29441.06 29407.06

(0) 0 (0.00) 0.00 0.00 (0.00) 0.00 (34.00) 34.00

0 0.00 0.00 0.00

113026.85 91 Nos 55.00% 55.00% 100.00% 33080 4300 624.00 500.00 14476.87 43.76% 29070.61 87.88% 500.00 59945.12 53.04% 11900.00

79345.06 0.00% 28532 60 0.00 30.00 14472.97 50.73% 28532.00 100% 13.99 47333.94 36.13

33681.79 4548 32800 624.00 530.00 3.90 0.09% 14472.97 538.61 11.84% 29000.00 12611.18 59179.05

(248) 280 (94.00) 94.00 (3.90) 3.90 (38.61) 70.61 (638.07) 766.07

0 0.00 0.00 0.00

3977.98 43.00% 5.00% 15.00% 20.00% 1720 300 0.00 0.00 0.00% 709.88 41.27% 0.00 1029.37 25.88% 300.00

2981.03 0.00% 1360 0 0.00 0.00 0.00% 709.88 52.20% 0.00 709.88 0.00

996.95 360 1660 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 709.88 319.49 1012.85

(60) 60 (0.00) 0.00 0.00 (0.00) 0.00 (16.52) 16.52

0 0.00 0.00 0.00

17 Replacement & Modernization 

of The Existing Railway 

Signalling System at 11 

Stations of Chinki Astana-

Chittagong Section of 

Bangladesh Railway in East 

Zone. (EDCF) (01.07.2012 to 

31.12.2017)

PD (SIGNAL), Md. Abul 

Kalam, Mobile: 01711506145

18 Construction of 3rd & 4th Dual 

Gauge Line in Dhaka-Tongi 

and Dual Gauge Double Line 

in Dhaka-Joydevpur Section of 

Bangladesh Railway (1st 

Revised).(LOC) (01.07.2012 to 

31.12.2016)

CE (East), Md. Shahidul Islam, 

Mobile: 01711506101

19 Thorough Renewal of Worn-

Out Rails and Allied Works in 

Chinki Astana-Ashuganj 

Section of Bangladesh Railway 

(1st Revised).(GoB) 

(01.07.2012 to 30.06.2016)

CE (East), Md. Shahidul Islam, 

Mobile: 01711506101

20 Procurement of 100 nos. MG & 

50  nos. BG Coaches of 

Bangladesh Railway.(ADB) 

(01.07.2013 to 30.06.2017)

CME (Project), Dulal Kumar 

Roy, Mobile: 01711506944

21 Replacement & Modernization 

of Signalling System of 3 

Stations Between Ashuganj & 

Akhaura Section of 

Bangladesh Railway in East 

Zone.(LOC) (01.09.2013 to 

31.12.2017)

CSTE (East), Chandan Kanti 

Das, Mobile: 01711505307
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GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)
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2139.38 58.33% 0.00% 0.31% 1785 382 0.00 0.00 0.00% 0.00 0.00% 0.00 9.38 0.44% 0.00

0.00 0 1210 0.00 0.00 0.00 0.00 0.00 0.00

2139.38 1785 1731 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 9.38 2.98

(54) 54 (0.00) 0.00 0.00 (0.00) 0.00 (6.40) 6.40

0 0.00 0.00 0.00

650454.50 20.00% 3.00% 21.00% 115683 12000 3150.50 0.00 8908.89 7.70% 8948.12 7.74% 0.00 48941.05 7.52% 0.00

547788.28 106382 0 0.00 0.00 8477.53 7.97% 8494.96 7.99% 0.00 34841.11 0.00

102666.22 9301 103826 3150.50 582.50 431.36 4.64% 8400.98 453.16 4.87% 8401.25 14099.94 45677.56

(0) 11857 (2568.00) 2568.00 (431.36) 507.91 (453.16) 546.87 (547.56) 3263.49

(27195) 0.00 0.00 0.00

97596.64 60 Nos 20 Nos 20 Nos 80 Nos 29194 500 87.50 0.00 8175.57 28.00% 9121.92 31.25% 0.00 62478.13 64.02% 20000.00

71063.00 28519 64 0.00 32.00 8175.57 28.67% 9121.92 31.99% 0.00 41667.81 57.99

26533.64 675 29023 87.50 2.00 0.00 0.00% 8175.57 0.00 0.00% 9121.92 20810.32 61744.09

(171) 171 (85.50) 85.50 0.00 (0.00) 0.00 (734.04) 734.04

(0) 0.00 0.00 0.00

37865.57 14.00% 0.60% 2.60% 3442 200 860.50 50.00 0.50 0.01% 0.50 0.01% 0.00 50.79 0.13% 0.00

0.00 0 1026 0.00 256.50 0.00 0.00 0.00 0.00

37865.57 3442 3200 860.50 800.00 0.50 0.01% 0.00 0.50 0.01% 0.00 50.79 0.00

(24954.51) (242) 242 (60.50) 60.50 (0.50) 0.50 (0.50) 0.50 (50.79) 50.79

(0) 0.00 0.00 0.00

2114.71 42.00% 5.00% 13.00% 71.00% 1314 0 607.00 0.00 50.00 3.81% 135.41 10.31% 0.00 1034.41 48.91% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

2114.71 1314 1314 607.00 607.00 50.00 3.81% 50.00 135.41 10.31% 135.41 1034.41 1031.41

(0) 0 (0.00) 0.00 0.00 (0.00) 0.00 (3.00) 3.00

(0) 0.00 0.00 0.00

23 Construction of Dual Gauge 

Double Rail Line and 

Conversion of Existing Rail 

Line into Dual Gauge Between 

Akhaura and Laksam.(ADB) 

(01.07.2014 to 30.06.2020)

GM (ALDLP), Md. Mozammel 

Hoque, Mobile: 01711564575

24 Procurement of 120 nos. 

Broad Gauge Passenger 

Carriages for  Bangladesh 

Railway.(LOC) (01.07.2014 to 

31.12.2017)

CME (West), Md. Iftikhar 

Hossain, Mobile: 01711506112

25 Construction of a Dual Gauge 

Line Parallel to The Existing 

Meter Gauge Line in Dhaka-

Narayanganj Section.(DRGA) 

(01.07.2014 to 30.06.2017)

Dricetor (Procurement), Al 

Fattah Md. Masudur Rahman, 

Mobile: 01711691529

22 Expansion of Existing 

Computer Based Interlocking 

Colour Light Signalling System 

to The Newly Constructed 

Third Line at Four Stations of 

Ishurdi-Joydebpur Section in 

West Zone of Bangladesh 

Railway.(GoB) (01.07.2014 to 

30.06.2016)

CSTE (West), A.K.M. Abdullah 

Al BAKI, Mobile: 01711506147

26 Construction of Amnura 

Bypass of Bangladesh 

Railway.(GoB) (01.07.2015 to 

30.06.2017)

DEN-2 (PXC), Md. Ashadul 

Haque, Mobile: 01711691592
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S
e
ri
a
l 
 N

o
.

Name of the Projects with 

Project Details

(Implementation Period & 

Name of the PD)

Estimated

Cost

Physical Progress

(2016-2017)

ADP Allocation

(2016-2017)

Released of fund

(2016-2017)

Financial progress (% of Total ADP)

October-2016 Current Year  (2016-2017)

     (Figures in Lakh Taka)

Cumulative since beginning

Target

O
c
to

b
e

r-
2

0
1

6

C
u
rr

e
n

t 
Y

e
a

r

C
u
m

u
la

ti
v
e

S
in

c
e

 

B
e

g
in

n
in

g

(% / No.)

7181.36 72.00% 2.06% 16.00% 44.00% 3575 0 1787.50 0.00 111.45 3.12% 622.19 17.40% 0.00 3647.80 50.80% 271.25

0.00 0 0 0.00 0.00 0.00 0.00 0.00 236.00

7181.36 3575 3380 1787.50 1690.00 111.45 3.12% 110.65 622.19 17.40% 562.09 3647.80 3489.00

(195) 195 (97.50) 97.50 (0.80) 0.80 (60.10) 60.10 (158.80) 158.80

(0) 0.00 0.00 0.00

4933.95 80.00% 0.50% 2.50% 14.50% 2500 0 500.00 0.00 0.00% 67.56 2.70% 0.00 342.51 6.94% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

4933.95 2500 2000 500.00 500.00 0.00 0.00% 0.00 67.56 2.70% 67.56 342.51 342.51

(500) 500 (0.00) 0.00 0.00 (0.00) 0.00 (0.00) 0.00

(0) 0.00 0.00 0.00

4784.00 42.00% 3.18% 4.34% 10.82% 2580 0 645.00 0.00 99.82 3.87% 166.42 6.45% 0.00 439.82 9.19% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

4784.00 2580 1890 645.00 472.50 99.82 3.87% 99.82 166.42 6.45% 166.42 439.82 439.82

(690) 690 (172.50) 172.50 0.00 (0.00) 0.00 (0.00) 0.00

(0) 0.00 0.00 0.00

4859.31 55.00% 10.75% 21.02% 39.66% 3050 0 1525.00 0.00 488.00 16.00% 977.46 32.05% 0.00 1877.46 38.64% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

4859.31 3050 3025 1525.00 1512.50 488.00 16.00% 488.00 977.46 32.05% 977.46 1877.46 1867.46

(25) 25 (12.50) 12.50 0.00 (0.00) 0.00 (10.00) 10.00

(0) 0.00 0.00 0.00

137450.41 0.00% 0.00% 25038 0 299.00 0.00 0.00% 0.00 0.00% 0.00 1.63 0.00% 0.00

100086.48 23842 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00

37363.93 1196 23858 299.00 22.00 0.00 0.00% 0.00 0.00 0.00% 0.00 1.63 0.00

(1108) 1180 (277.00) 277.00 (0.00) 0.00 (1.63) 1.63

(0) 0.00 0.00 0.00

73360.63 0.00% 0.00% 14160 0 206.00 0.00 5.12 0.04% 13.47 0.10% 0.00 15.85 0.02% 0.00

53347.64 13336 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00

20012.99 824 13345 206.00 2.25 5.12 0.62% 0.00 13.47 1.63% 0.00 15.85 0.00

(815) 815 (203.75) 203.75 (5.12) 5.12 (13.47) 13.47 (15.85) 15.85

(0) 0.00 0.00 0.00

29 Rehabilitation, Construction 

and Upgradation of important 

Level Crossing Gates of West 

Zone of Bangladesh Railway. 

(GoB) (01.07.2015 to 

30.06.2017)

CE (West), Md. Suboktogin, 

Mobile: 01711506102

30 Construction of One 'B' Class 

Station at Kaliakor in Between 

Mirzapur-Mouchak Station in 

Connection with Hi-Teck 

Park.(GoB) (01.07.2015 to 

30.06.2017)

CE (West), Md. Suboktogin, 

Mobile: 01711506102

31 Procurement of Meter Gauge 

and Broad Gauge Passenger 

Carriages for Bangladesh 

Railway.(ABD) (01.09.2015 to 

30.06.2019)

CME (Project), Dulal Kumar 

Roy, Mobile: 01711692981

27 Rehabilitation of 50 nos. MG & 

50 nos. BG Passenger 

Coaches.(GoB) (01.07.2014 to 

30.06.2017)

DS(W), Saidpur, Nur Ahmed 

Hossain, Mobile: 01711506134

28 Rehabilitation, Construction 

and Upgradation of Important 

Level Crossing Gates of East 

Zone of Bangladesh 

Railway.(GoB) (01.07.2015 to 

30.06.2017)

CE (East), Md. Shahidul Islam, 

Mobile: 01711506101

32 Procurement of Locomotives, 

Relief Cranes and Locomotive 

Simulator for Bangladesh 

Railway.(ADB) (01.07.2015 to 

30.06.2019)

Project Director, Mohammad 

Hassan Mansur, Mobile: 

01711691150
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858.00 30.00% 4.00% 6.00% 200 0 6.75 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

858.00 200 7 6.75 1.75 0.00 0.00% 0.00 0.00 0.00% 0.00 0.00 0.00

(193) 193 (5.00) 5.00 0.00 (0.00) 0.00 (0.00) 0.00

(0) 0.00 0.00 0.00

5930.00 25.00% 13.00% 13.00% 1280 0 960.00 0.00 0.00% 89.58 7.00% 0.00 89.58 1.51% 0.00

0.00 0 400 0.00 100.00 0.00 0.00 0.00 0.00

5930.00 1280 1120 960.00 880.00 0.00 0.00% 0.00 89.58 7.00% 0.00 89.58 0.00

(160) 160 (120.00) 80.00 0.00 (89.58) 89.58 (89.58) 89.58

(0) 0.00 0.00 0.00

3498886.05 10.00% 0.50% 6.00% 6.00% 410213 0 68000.00 0.00 56262.64 13.72% 56665.79 13.81% 0.00 56665.79 1.62% 0.00

2474905.15 274213 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00

1023980.90 136000 409127 68000.00 67457.00 56262.64 41.37% 56261.69 56665.79 41.67% 56657.01 56665.79 56657.01

(1086) 1086 (543.00) 543.00 (0.95) 0.95 (8.78) 8.78 (8.78) 8.78

(0) 0.00 0.00 0.00

8490385.08 866096 27382 152814.00 1750.00 94738.88 10.94% 0 170415.21 19.68% 1487 1344757.99 15.84% 59729

5583892.49 537293 2860 0.00 418.50 32376.88 6.03% 0 48466.90 9.02% 14 486218.43 330

2906492.59 328803 833439 152814.00 146783.25 62362.00 18.97% 93494 121948.31 37.09% 168426 858539.56 1297724

(42454.51) (16593) 32657 (6071) 6030.75 749.05 1244 1392.56 1990 17327.13 47034

(38611.06) (33650) 0 (0) 0.00 0.00 0 0.00 0 112.43 0

JDCF PROJECTS :

106415.28 0.72% 0.04% 0.64% 99.92% 6000 0 3000.00 0.00 0.00% 1295.73 21.60% 0.00 101208.81 95.11% 521.81

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 1769.59

106415.28 6000 5675 3000.00 2918.75 0.00 0.00% 0.00 1295.73 21.60% 1295.73 101208.81 97309.19

(325) 325 (162.50) 81.25 0.00 (0.00) 0.00 (3899.62) 3899.62

(0) 0.00 0.00 0.00

106415.28 6000 0 3000.00 0.00 0.00 0.00% 0.00 1295.73 21.60% 0.00 101208.81 95.11% 521.81

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1769.59

106415.28 6000 5675 3000.00 2918.75 0.00 0.00% 0.00 1295.73 21.60% 1295.73 101208.81 97309.19

0.00 (325) 325 162.50 81.25 0.00 0.00 0.00 0.00 3899.62 3899.62

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

8596800.36 872096 27382 155814.00 1750.00 94738.88 10.86% 0.00 171710.94 19.69% 1486.52 1445966.80 16.82% 60251.05

5583892.49 537293 2860 0.00 418.50 32376.88 6.03% 0.00 48466.90 9.02% 13.99 486218.43 2099.71

3012907.87 334803 839114 155814.00 149702.00 62362.00 18.63% 93494.42 123244.04 36.81% 169721.32 959748.37 1395033.28

(42454.51) (16918) 32982 (6233.25) 6112.00 (749.05) 1244.46 (1392.56) 1989.62 (21226.75) 50933.52

(38611.06) (33650) 0 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (112.43) 0.00

0 0 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 0 0.00

35 Padma Bridge Rail Likn 

Project.(China) (01.01.2016 to 

30.06.2022)

PD (PBRLP), Sukumar 

Voumik, Mobile: 01770799899

TOTAL OF INVESTMENT 

PROJECTS

36 Conversion of MG Track into 

Dual Gauge on Parbatipur-

Kanchan-Panchagarh & 

Kanchan-Birol Section and MG 

Track into Broad Gauge on 

Birol Station -Birol Boarder 

Section of Bangladesh 

Railway.(JDCF) (01.02.2009 to 

31.12.2016)

CE (West), Md. Suboktogin, 

Mobile: 01711506102

33 Feasibility Study for 

Cnstruction of 

Overpass/Underpass in 

Narayangonj-Joydebpur 

Section of Bangladesh 

Railway.(GoB) (01.04.2016 to 

30.09.2017)

Dricetor (Engg.), Mamunul 

34 Rehabilitation of 100 nos. 

Meter Gauge Passenger 

Carriages of Bangladesh 

Railway.(GoB) (01.07.2015 to 

30.06.2019)

CME (East), Md. Harunur 

Rashid, Mobile: 01711506110

TOTAL OF

JDCF PROJECTS

TOTAL OF 

INVESTMENT

&

JDCF PROJECTS
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T. A. PROJECTS :
1536.62 10.95% 0.00% 89.05% 31 0 0.00 0.00 0.73 2.35% 2.20 7.10% 0.00 1384.05 90.07% 0.00

1320.61 0.00% 20 0 0.00 0.00 0% 0.00 0.00% 0.00 1260.75 0.00

216.01 0.00% 11 0 0.00 0.00 0.73 6.64% 0.00 2.20 20.00% 0.00 123.30 49.83

0.00% (11) 31 (0.00) 0.00 (0.73) 0.73 (2.20) 2.20 (73.47) 1334.22

0 0.00 0.00 0.00

1382.00 0.00% 0.00% 0.00% 1 0 0.00 0.00 0.00% 0.00 0.00% 0.00 2.11 0.15% 0.00

1222.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

160.00 0.00% 1 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 2.11 2.11

0.00% (1) 1 (0.00) 0.00 0.00 (0.00) 0.00 (0.00) 0.00

0 0.00 0.00 0.00

1102.46 0.00% 0.00% 0.00% 1 0 0.00 0.00 0.00% 0.00 0.00% 0.00 7.35 0.67% 0.00

1011.24 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

91.22 0.00% 1 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 7.35 7.35

0.00% (1) 1 (0.00) 0.00 0.00 (0.00) 0.00 (0.00) 0.00

0 0.00 0.00 0.00

18739.75 0.30% 0.20% 99.90% 2 0 0.00 0.00 0.00% 0.00 0.00% 0.00 18133.81 96.77% 0.00

12016.75 0.00% 1 0 0.00 0.00 0.00% 0.00 0.00% 0.00 11672.88 0.00

6723.00 0.00% 1 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 6460.93 0.24

0.00% (1) 2 (0.00) 0.00 (0.00) 0.00 (6460.69) 18133.57

0 0.00 0.00 0.00

1544.15 85.00% 50.00% 50.00% 80.00% 1244 0 0.00 0.00 226.29 18.19% 226.29 18.19% 0.00 469.13 30.38% 0.00

1161.15 961 0 0.00 0.00 226.29 23.55% 226.29 23.55% 0.00 459.29 0.00

383.00 283 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 9.84 9.84

(283) 1244 (0.00) 0.00 226.29 (0.00) 226.29 (0.00) 459.29

(213) 0.00 0.00 0.00

21264.31 15.00% 2.00% 2.00% 7000 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00% 0.00

16334.90 5000 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00

4929.41 2000 70 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 0.00 0.00

(0) 6930 (0.00) 0.00 0.00 (0.00) 0.00 (0.00) 0.00

0 0.00 0.00 0.00

38 Technical Assistance for 

Feasibility Study, Safeguard 

Policy Study, Detailed 

Engineering Design & 

Tendering Service for Project 

Under World Bank Funding for 

Bangladesh Railway.(WB) 

(01.05.2008 to 31.08.2011)

PD (Reforms), Kazi Md. 

Rafiqul Alam, Mobile: 

39 Technical Assistance for 

Project Preparation Towards 

Implementation of "Export 

Infrastructure ?Development 

Project" Under World Bank 

Financing.(WB) (01.07.2008 to 

30.06.2012)

CPLO, Md. Anowarul Haque, 

Mobile: 01711506148

40 Technical Assistance for Sub-

Regional Rail Transport 

Project Preparatory 

Facilities.(ADB) (01.01.2011 to 

31.12.2016)

PD (PBRLP), Sukumar 

Voumik, Mobile: 01770799899

37 Technical Assistance for 

Institutional Support of 

Bangladesh Railway.(ADB) 

(01.07.2007 to 31.12.2016)

PD (Reforms), Kazi Md. 

Rafiqul Alam, Mobile: 

01711505301

41 Technical Assistance for 

SASEC Railway Connectivity 

Investment Program.(ADB 

Grant) (01.12.2014 to 

28.02.2017)

CPLO, Md. Anowarul Haque, 

Mobile: 01711506148

42 Technical Assistance for 

Dhaka-Chittagong-Cox’s Bazar 

Rail Project Preparatory 

Facility.(ADB) (01.07.2015 to 

30.06.2019)

GM (ALDLP), Md. Mozammel 

Hoque, Mobile: 01711564575
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Total Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

P.A. P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)

S
e
ri
a
l 
 N

o
.

Name of the Projects with 

Project Details

(Implementation Period & 

Name of the PD)

Estimated

Cost

Physical Progress

(2016-2017)

ADP Allocation

(2016-2017)

Released of fund

(2016-2017)

Financial progress (% of Total ADP)

October-2016 Current Year  (2016-2017)

     (Figures in Lakh Taka)

Cumulative since beginning

Target

O
c
to

b
e

r-
2

0
1

6

C
u
rr

e
n

t 
Y

e
a

r

C
u
m

u
la

ti
v
e

S
in

c
e

 

B
e

g
in

n
in

g

(% / No.)

790.00 20.00% 8.00% 8.00% 304 0 0.00 0.00 0.00% 91.01 29.94% 0.00 91.01 11.52% 0.00

778.00 300 0 0.00 0.00 0.00% 91.01 30.34% 0.00 91.01 0.00

12.00 4 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 91.01 0.00 91.01

(4) 304 (0.00) 0.00 0.00 (0.00) 0.00 (0.00) 0.00

0 0.00 0.00 0.00

46359.29 8583 0 0.00 0.00 227.02 2.64% 0.00 319.50 3.72% 0.00 20087.46 43.33% 0.00

33844.65 6282 0 0.00 0.00 226.29 3.60% 0.00 317.30 5.05% 0.00 13483.93 0.00

12514.64 2301 70 0.00 0.00 0.73 0.03% 0.00 2.20 0.10% 91.01 6603.53 160.38

0.00 (301) 8513 (0.00) 0.00 (0.73) 227.02 (2.20) 228.49 (6534.16) 19927.08

0.00 (213) 0 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

0 0 0.00 0.00 0 0 0.00 0.00 0.00 0.00

8643159.65 0.00 0.00 0.00 0.00 880679.00 27382.00 155814.00 1750.00 94965.90 10.78% 0.00 172030.44 19.53% 1486.52 1466054.26 16.96% 60251.05

5617737.14 0.00 0.00 0.00 0.00 543575.00 2860.00 0.00 418.50 32603.17 6.00% 0.00 48784.20 8.97% 13.99 499702.36 2099.71

3025422.51 0.00 0.00 0.00 0.00 337104.00 839184.00 155814.00 149702.00 62362.73 18.50% 93494.42 123246.24 36.56% 169812.33 966351.90 1395193.66

(42454.51) (0.00) 0.00 0.00 0.00 (17219) 41495.00 (6233.25) 6112.00 (749.78) 0.00 1471.48 (1394.76) 2218.11 (27760.91) 70860.60

(38611.06) 0.00 0.00 0.00 0.00 (33863) 0.00 (0.00) 0.00 (0.00) 0.00 0.00 (0.00) 0.00 (112.43) 0.00

TOTAL OF

T.A. PROJECTS

GRAND TOTAL

43 Technical Assistance for 

Capacity Development of 

Bangladesh Railway for 

Project Implementation.(ADB) 

(01.07.2015 to 30.06.2019)

GM (ALDLP), Md. Mozammel 

Hoque, Mobile: 01711564575
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