ANNUAL PROCUREMENT PLAN OF CSTE (Telecom) OFFICE

Revenue Budget of

2023-2024

Types
Goods 12 59,700,000.00
Works 10,000,000.00
Services 2 6,000,000.00
75,700,000.00
Economic Code Amount Comments
4112204 60,800,000.00 |Budget allocation required
3255105 300,000.00 There is a budget allocation
3258105 300,000.00 "
3256106 300,000.00 :
3258126 10,000,000.00 |Budget allocation required
3221101 4,000,000.00
Total = 75,700,000.00
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ANNUAL PROCUREMENT PLAN / PROGRAMME

(In Lakh Taka)
Ministry / Division Ministry of Railways Total 597.00
Agency Bangladesh Railway (BR) Revenue Budget of 2023-2024 GOB 597.00
Procuring Entity Name & Code Chief Signal & Telecommunication
Railbhaban, Dhaka
Pack.] Description of Proposed Procurement | Unit [Qnty.| Procur|Contrac [Source| Estimated Cost Indicated dates
No. Package ement to oot (Taka) Economic | Time Code | Not | Advertise | Tender | Tender | Approval [Notification | Signingof | Total | Time for
GOODS Metho | Approvi| Fund Code | forprocess |used | Tender | opening |Evaluation| toAward | of Award | contract | time of |Completion
Ll sl in Contract of
Type | Authorit GOOD Signing | Contract
v
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
GR 1 |Supply and Installation UPS Battery at | Lot 1 OTM |CSTE/T| GOB 13,00,000.00 411204 Planed Date 08.10.2023 | 22.10.2023 | 29.10.2023 | 06.11.2023 | 13.11.2023 | 27.11.2023 12.01.2024
12 Stations under SSAE/T/MYN and
Dhaka control for TC-STS System Planed Day 0 14 T 7 2 14 20
Actual Date
GR 2 |Supply 48 Core OFC , HDPE Duct Lot 1 OTM |CSTE/T| GOB 10,00,000.00 4112204 Planed Date 11.08.2023 | 25.08.2023 | 01.09.2023 | 09.09.2023 | 15.09.2023 | 29.09.2023
and Related accessories for
Maintenance BR Secondery sections Planed Day g s = o 7 14 4 1=
OFC Under SSAE/T/MYN Actual Date
GR 3 |Supply and Installion Router, Operator | Lot | 1 OTM |CSTE/T| GOB 6,00,000.00 4112204 | pianed Date 11.08.2023 | 25.08.2023 | 09.01.2023 | 09.08.2023 | 15.09.2023 | 29.09.2023
Console, UPS, UTP Cable and
Related Accessories for TC-STS of Planed Day 0 14 z i 7 14 7 7
secondary sections under
SSAE/T/MYN Actual Date
GR 4 |Supply Fixed GSM Based Wireless Lot 1 OTM |CSTE/T| GOB 15,00,000.00 4112204 | pjaned Date 11.08.2023 | 25.08.2023 | 02.09.2023 | 09.09.2023 | 16.09.2023 | 30.09.2023
phone for LC Gates. Planed Day 5 7y = = = o e, =
Actual Date
GR 5 |Supply of Optical Laser Source and Lot | 1 | OTM [CSTE/T| GOB 9,00,000.00 4112204 | Planed Date 11.08.2023 | 25.08.2023 | 02.09.2023 | 09.09.2023 | 16.09.2023 | 30.09.2023
1 Pt‘a‘W‘g‘rM'e‘t‘ér for L?_-\'N"ICO'HTTE'CYEUH =% ] 1 | [ ] o | Planed D_a_y"'"" B 0 (R v R i s A R R [ . 42 7
Monitoring and Maintainance tools,
Hardware console for Manage and
Upgrade BRTS System for Dhaka Actual Date
Division
GR 6 |Supply of (a) OTDR machine (b) Cisco | Lot | 1 OTM |CSTE/T| GOB | 23,00,000.00 4112204 Plafied Date 08.10.2023 22102023 | 29.10.2023 | 06.11.2023 13.11.2023 27.11.2023
manageable switch (c) Adapter for
mikrotik router (d) IP phone for TC (e)
Crimping tools (f) OFC enclosure-48F Planed Day 0 14 7 7 7 14 49 15
(G) OFC digital fault locator-30 km (h)
HDPE duct coupler (i) Blow lamp (gas)
(j) OFC duct cutter (k) OFC slitter (I)
Fiber optical armored cable slitter (m)
RJ-45 connector for SSAE/T/CTG & fietudl Dot
SSAE/T/PHT.
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Pack. | Description of Proposed Procurement | Unit |Qnty. | Procur | Contrac {Source| Estimated Cost | Economic | Time Code | Not | Advertise Tender Tender | Approval |Notification | Signing of Total Time for
No. Package ement t of (Taka) Code for process |usedin| Tender opening |Evaluation| to Award | of Award contract time of [Completion
GOODS Metho | Approvi| Fund GOooD Contract of
dé& ng Signing | Contract
GR7 [Supply of (a) Digital multimeter (b) Lot | 1 | OTM [CSTE/T| GOB | 16,00,000.00 | 4112204 | pjaned Date 08102023 | 22.10.2023 | 29.10.2023 | 0511.2023 | 12.11.2023 | 26.11.2023
Battery for server (12V, 200AH) (c) Bianed D = 7 = = - = ™
UPS-1KVA for station (d) Battery for Snegiiiay &
station (12V, 100AH) (e) Air cooler (1.5
ton) (F) Multiplug (g) Battery for station
(12V, 45AH) (h) UPS 1KVA for Actual Date
SSAE/T/CTG & SSAE/T/PHT.
GR 8 |Purchase office stationary CSTE/T Lot | 1 | RFQ |CSTE/T| GOB | 3,00,000.00 3255105 | Planed Date 21.08.2023 | 28.09.2023 | 05.09.2023 | 12.09.2023 | 19.09.2023 | 03.10.2023
afice Planed Day 0 7 7 7 7 14 42 15
Actual Date
GR-9 |Supply Installation Testing and Lot | 1 | OTM |CSTE/T| GOB | 15,00,000.00 4112204 | Planed Date 08.10.2023 | 22.10.2023 | 29.10.2023 | 05.11.2023 | 12.11.2023 | 26.11.2023
commissioning of Netwer security
Pl 14 7 7 4 49 5
Firewall for NID Network server pdaad 0 i i i
security. Actual Date
GR-11|Supply Installation Testing and lot | 1 | DPM | MOR | GOB | 65,00,000.00 4112204 Planed Date Contract agrement is done, payment of Equemment is done but
commissioning of 100G Dense payment of related Service is pending.
wavelength Division Multiplexer Blaned D
(DWDM) for lighting of Dark optical aned;vay,
fiber at different section of BR leased
to Robi Actual Date
GR-12|Supply Installation Testing and Lot [ 1 | DPM | MOR | GOB | 3,00,00,000.00 4112204| planed Date Contract agrement is done, payment of Equemment is done but
commissioning of 100G Dense payment of related Service Annual maintenance service and
wavelength Division Multiplexer Planed Day Spare parts for five years is pending.
(DWDM) for lighting of Dark optical
fiber at different section of BR leased
to Banglalink including service and Actual-Date
spare parts for five years.
GR-13| Procurement of Computer, Printer, | Lot | 1 | RFQ |CSTE/T| GOB | 3,00,000.00 3258105 ;,laned - T | 21.08.2023 | 28.09.2023 | 05.09.2023 | 12.09.2023 | 19.09.2023 | 03.10.2023 |
Printer Ink/Cartridges including office
accessories for DSTE/T/PXC office. Planed Day 0 T 7 7 7 14 42 15
Actual Date
GR:A4 | Proguremsnt of 3KVA Online: LIFS Lot [ 1 [ OTM |CSTE/T| GOB | 15,00,000.00 | 4112204 | pjaneq pate 09.08.2023 | 23.08.2023 | 30.08.2023 | 07.09.2023 | 16.09.2023 | 30.09.2023
without Battery and Related
accessories for Secondary sections Planed Day 14 7 7 7 14 49 20
under DSTE (Telecom) PXC
Actual Date
GR-15 | curement of Maintenance free VRLA | 0t | 1 | OTM |CSTE/T| GOB | 10,00,000.00 | 4112204 | planed Date 07.09.2023 | 21.09.2023 | 28.09.2023 | 05.10.2023 | 12.10.2023 | 26.10.2023
Batteries and Related accessories for Planed D i 1 " - 7 » o -
Secondary Sections under DSTE b
(Telecom) PXC Actual Date
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Pack. [ Description of Proposed Procurement | Unit |Qnty.| Procur | Contrac|Source| Estimated Cost Indicated dates
No. Package ement t of (Taka) 4 - 0 - _ — -
GOODS Metho | Approvi| Fund Economic | Time Code ot Advertise Tend_er Tende_r Approval |Notification | Signing of _Total Time fo_r
d& ng Code for process Lfii'g Tender opening |Evaluation| to Award | of Award contract time of |Completion
GR-16 | procurement of Networking Equipment & Lot i) OTM |CSTE/T| GOB 10,00,000.00 4112204 | Planed Date 14.09.2023 [ 28.09.2023|05.10.2023( 12.10.2023 | 19.10.2023 | 03.11.2023
Related accessories for Secondary Sections Planed Day 14 7 7 7 14 49 25
under DSTE (Telecom) PXC Actual Date
GR-17 |Procurement of Telecommunication Lot | 1 OTM |CSTE/T| GOB 10,00,000.00 4112204 | Planed Date 14.09.2023 [21.09.2023(28.09.2023| 05.10.2023| 12.10.2023| 26.10.2023
Maintenance Tools for Secondary Sections Planed Day 14 7. 7 7 14 49 30
under DSTE (Telecom) PXC Actual Date
GHR- |Procurement of SFP Module, Media Lot | 1 | OTM [CSTE/T| GOB | 13,00,000.00 4112204 | Planed Date 14.09.2023 | 21.09.2023|28.09.2023| 05.10.2023 | 12.10.2023 | 26.10.2023
18 |Converter, L-2/L-3 Router, PDU, Wall Planed Day 14 T 7 7 14 49 30
Cabinet, Pigtail, Patch Cord including
necessary accessories for Branch Lines
under DSTE (Telecom) PXC, CAT-6
Cable, Flexible pipe, Royal plug, Clamp, Actual Date
Screw, Cable tie, Jointing Enclosure
including necessary accessories for
Secondary Sections under DSTE
CRABL, o rerment of Purnitors, Chrtaln, Table, | =0t ] 1 | RFQ [CSTEM| GOB | 3,00,00000 | 4112204 | Planed Date 14.11.2023 | 21.11.2023[28.11.2023] 05.12.2023 | 12.12.2023| 26.12.2023
Almirah, file rack and necessary Planed Day 14 7 7 7 14 49 15
accessories for DSTE/T?PXC office. Actual Date
GR-20 | Dress for class-iv & iii staff of CSTE Lot 1 RFQ |[CSTE/T| GOB 3,00,000.00 3256106 | Planed Date 14.11.2023 | 21.11.2023|28.11.2023} 05.12.2023| 12.12.2023 | 26.12.2023
(Telecom) & DSTE (Telecom) PXC Office Planed Day 0 14 7 7 7 14 49 15
(Summer & Winter of 2023) Actual Date
GR-21| Emergenggy Requisition of Telecome LS | LS |OTM/L| CCS | GOB | 50,00,000.00 4112204 | Planed Date As and when necessary
Goods to CCS For Telecome Maintenane ™ Planed Day
at the secdary sections. Actual Date
IGR-22 LS | LS | DCP |CSTE/T| GOB 5,00,000.00 4112204 | Planed Date As and when necessary
tosz- Emergengy Purchase of any goods: | Planed Day
Actual Date
"~ Total Value of Goods Procurement: = 59,700,000.00 | =
N.B.. This is a tentative schedule which may be changed according to Budget Allocation and Approval of Tenders etc.
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ANNUAL PROCUREMENT PLAN / PROGRAMME

(In Lakh Taka)

Ministry / Division Ministry of Railways Total 100.0
Agency Bangladesh Railway (BR) Revenue Budget of 2023-2024 GOB 100.0
Procusing Entity Name & Code Chief Signal & Telecommunication
Railbhaban, Dhaka
Pack.| Description of Proposed Procurement | Unit | Qnty. | Procurem| Contract | Sourc | Estimated Cost Indicated dates
No. Package M;';;d Ang""'" e of (Taka) Economic | Time Code [Advertise | Advertise | Tender | Tender | Approval ([Nofification | Signing of | Totaltime of | Completion
WORKS i ek Fund Code for process | prequal Tender opening | Evaluation | to Award | of Award contract Contract of Contract
ype | Antiostly (if Signing
applicable
) Tender
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
WR 1 |Rectification of Underground Optical KM 2 OTM |CSTE/T| GOB 2,500,000.00 | 3258126 N/A 15.08.2023 | 04.9.2023 | 11.09.2023 | 18.09.2023 | 25.09.2023 | 10.10.2023
; . Planed Date
Fiber cable of LKM-CIR section.
Planed Day 0 21 7 £ 4 14 56 45
Actual Date
WR 2 |LKM-CDR section 20 Nos HH LS | LS OTM |CSTE/T| GOB 1,500,000.00 | 3258126 |Planed Date | N/A 10.08.2023 | 23.08.2023 | 30.08.2023 | 07.09.2023 | 14.09.2023 | 28.9.2023
mantainance, STI-CDR and MEHP-HJJ Planed Day 0 14 7 7 7 14 49 15
sections damage OFC rectification. Actual Date
WR 3|CTG-DHZ, SLHR-NZA & FTWD-CTGU Lot 1 OTM |CSTE/T| GOB 1,500,000.00 | 3258126 | planed Date | N/A 10.08.2023 | 23.08.2023 | 30.08.2023 | 07.09.2023 | 14.09.2023 | 28.9.2023
sections damage OFC rectification. Bianed Day ) 1 = > 7 ” 70 15
Actual Date
WR 4 |Rectification and Relocation OF BR Live | Lot 1 OTM |CSTE/T| GOB/ 2,500,000.00 | 3258126 | planed Date| N/A 03.08.23 24.8.2023 | 31.8.2023 | 07.9.2023 | 14092023 | 28.09.2023
OFC at BBE Station in Conection Dip-
= : 0 2
Construction Bagabondhy Rail Bridge Mics EL?E::’DZT: ] L i U i e L
WR 5 |Rectification and Relocation OF BR Live | Lot | 1 RFQ |CSTE/T| GOB 500,000.00| 3258126 | pLied Date| NA 15.08.2023 | 04.9.2023 | 11.09.2023 | 18.09.2023 | 25.09.2023 | 10.10.2023
OFC at Bridge No 36at Barahattaa-
Mohanganj Section Planed Day 0 21 7 7 7 14 56 45
Actual Date
WR 6 [Shfiting BRTS System Old Buildingto | Lot | 1 | RFQ |CSTE/T| GOB 500,000.00 | 3258126 | paned Date 15.08.2023 | 04.9.2023 | 11.09:2023 | 18.09.2023 | 25.09.2023 | 10.10:2023 =
New Building at Sorishabari Railway
Station Planed Day 0 21 T 7 7 14 56 45
| Actual Date
WR 7| Develop BRTS Monitoring System for Lot 1 RFQ |CSTE/T| GOB 500,000.00 | 3258126 | planed Date 21.08.2023 | 28.09.2023 | 05.09.2023 | 12.09.2023 | 19.09.2023 | 03.10.2023
Secondary Sections of BR with Related Planed Day 0 7 7 7 7 14 42 15
Hardware Actual Date
WR | Emergengy Purchase of any Works. CSTE/MT 3258126 | Planed Date | N/A As An When Required
L Ls | Ls | ocp GOB |  5,00,000.00 Planed Day
27 Actual Date
Total Value of Works Procurement: 10,000,000.00 r
N.B.: This is a tentative schedule which may be changed according to Budget Allocation and Approval of Tenders etc.
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ANNUAL PROCUREMENT PLAN / PROGRAMME

(In Taka)
Ministry / Division |Ministry of Railways Total 60.00
Agency Bangladesh Railway (BR) Revenue Budget of 2023-2024 GOB 60.00
Procuring Entity Name & Code  |Chief Signal & Telecommunication
Railbhaban, Dhaka
Pack. Description of Proposed Unit | Qnty. | Procure | Contract | Source Estimated Cost Indicated dates
No. Procurement Package ment | Approvin | of (Taka) Economic | Time Code [Advertise | Advertise | Tender | Tender | Approval |Notification| Signing of | Total |Completio
GOODS Method g | Fund Code for process | prequal | Tender | opening |Evaluation| toAward | of Award | contract |timeof | n of
& Type | Authority (if Contract| Contract
applicable Signing
) Tender
1 2 3 4 5 6 7 8 9 10 il 12 13 14 15 16 17 18 19
| SR 1 |Consultency Service for Lot 1 SSS DG/BR GOB 2,000,000.00 3221101 Planed Date Tender Evaluation process is going on
Development and Planed Day
Implementation of Bangladesh
Railway NID verification system Actual Date
SR-2 |Consultency Service Lot 1 SSS | DG/BR | GOB 2,000,000.00 | 3221101 | pjaned Date 15.1.2024 | 22.01.2024 [23.01.2024| 28.01.2024 [ 31.01.2024| 14.02.2024
Development of Hospital and
Dispensery Management Planed Day 0 21 1 1 7 14 44 30
Software for Bangladesh
Raiway Medical Department. Actual Date
SR-3 |Development and Lot 1 SSS DG/BR | GOB 2,000,000.00 | 4112204 Planed Date 15.1.2024 | 22.01.2024 | 23.01.2024| 28.01.2024 | 31.01.2024| 14.02.2024
Implementation of Online
Employee Database of Planed Day 0 21 1 1 7 14 44 30
Bangladesh Railway.
Actual Date
Total Value of Service Procurement: 6,000,0-(_)(-).00 I - o S
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