Bangladesh Railway
Revised Annual Procurement Plan (APP) against Revenue Budget for FY 2022-23

Ministry/Division J Ministry of Railways
Agency : Bangladesh Railway
Procuring Entity Name & Code : Procurement Section, Railbhaban, Dhaka.
Package Description of Unit JQuan-] Procure-] Contract | Source | Estd. Time Codes for | Advertise/ Advertise Tender Tender Approval to |Notification of | Singning of | Total ime to Time for
No. |Procurement Package tity ment | Approving of Costin Progress prequel (if Tender Opening Evaluation Award Award contract Contract Compietion
Method | Authority | Funds applicable) signature | of Contract
& Type
A. Code- ©3¢@0¢-S0t AR
BRPCG-1 | Procurement of office TJLs] opm | ADG() | GOB As and when required
stationery for {DCP)
Procurement section -
1st phase
BRPCG-2 {Procurement of office -1 LS}] DPM ADG() | GO8 As
stationery for (oce)
Procurement section -
2nd phase
BRPCG-3 | Procurement of office “TLS] DPM | ADG() | GOB | 0.260 ]Planned date As and when required
ionery for (DCP) T e—
Procurement section - days
3rd phase Actual date
BRPCG-4 {Procurement of electric T LS| DPM | ADG() | GOB ] 0.250 JPianned date As and when required
kettie, different (OCP) jPlanned days
crockeries and auxilary | Actual date
consumables for
Procurement section
BRPCG-5 |Procurement of 4 nos. -|Ls} opm ADG () | GOB | 0.250 |Pianned date As and when required
taner for printer-1st phase {DCP) Planned days
' Actual date
BRPCG-6 |Procurement of 4 nos. - LS DPM ADG (1) GOB | 0.250 [Planned date As and when required
toner for printer-2nd {DCP) Planned days 1 | I 1
phase Actual date ) 1 | |
BRPCG-7 [Procurement of 4 nos. - LS DPM ADG (1) GOB | 0.250 {Ptanned date As and when required
toner for printec-3rd {DCP) Planned days
phase Actual date
BRPCG-8 |Procurement of 4 nos. - LS DPM ADG () GOB | 0.250 jPianned date As and when required
toner for Photocopier (DCP) Planned days
Actual date
Sub-Total (Code-3255105) : 172000 i
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Deputy Director (Procurement) Director (Procurement) Addl. Direrctor General (Infrastucture)‘
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. Revised Annual Procurement Plan (APP) against Revenue Budget for FY 2022-23

Si. | Package Description of Unit JQuan | Procure- | Contract |Source | Estd. |Time Codes for Advertise/ | Advertise Tender Tender Approval to Notification of ] Singning of | Total time to Time for
No. No. Procurement Package Hty ment | Approving of Costin Progress prequel (if Tender Opening Evaluation Award Award contract Contract Completion
Method | Authority | Funds | Lakh applicabie) signature of Contract
& Type Tk.
B. Code- oxevioo-F[HEGIR
9 | BRPCG-9 [Repair & Maintenanceof | - | LS { DPM ADG () | GOB | 0.250 jPlanned date As and when required
Computer/ Photocopier- {OCP) Planned days
1st phase Actual date
10 | BRPCG-10}Repakr & Maintenance of LS| OPM | ADG() | GOB | 0250 {Pianned date As and when required
Computer/ Photocopier- (OCP)
2nd phase rﬁamed days
{m date
Sub-Total (Code-3258103) : 0.500 ]
C. Code- 03¢ bY0b CAPIF
]
11 BRPCG11]Procurementof Unform | - ] LS | DPM | ADG() | GOB | 0.050 |Piamnd date As and when required
|(Summer) for 1 No. oCP) Pianned days B
Class-IV staff of el Gate
Procurement section
Sub-Total (Code-3266106): 0.050
D. Code- 855%od0 St Aaarafk
E BRPOG-ﬂmevemenl of One - 1LS] RFQ ADG () | GOB | 2.500 Pianned date 01.09.2022 | 07.09.2022 07.08.2022 24092022 | 26.092022 | 021022022 = 09.10:2022
‘ mﬁmﬁf’ \ Swﬂ?’ and Pianned days o . 7 0 7 4 O 7
r Aceessories for
Procurement section Actual date
Sub-Total {Code-4112310): 2.500
Total {(A+B+C+D): 5.050

Approved
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Deputy Director (Procurement) Direrctor (Procurement} Addl. Direrctor General (Infrastucture)
Bangladesh Raitway Bangladesh Railway Bangladesh Railway
Raif Bhaban, Dhaka Rail Bhaban, Dhaka Rail Bhaban, Dhaka
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