Ministry/Division
Agency .
Procuring Entity Name & Code

Bangladesh Railway

Annual Procurement Plan (APP) against Revenue Budget for FY 2023-24

Ministry of Railways
Bangladesh Railway

Procurement Section, Raitbhaban, Dhaka.

SI. ] Package Description of Unit |Quan-{ Procure- | Contract ] Source | Estd Time Codes | Advertise/ Adverlise Tender Tender Approval to  [Notification of | Singning of | Total time 1o Time for
No. Procurement Package tity ment Approving of Costin | for Progress | prequel (if Tender Opening Evaluation Award Award contract Contract Completion
Method | Authority | Funds | Lakh applicable) signature of Contract
& Type TK.
A, Code- ©¢@d0¢ -SI XY
1 | BRPCG-1 |Procurement of office - LS DPM ADG (1) GOB | 0.250 {Planned date As and when required
stationery for (DCP) Planned days
Procurement section
Aclual date
2 | BRPCG-2 {Procurement of 2nos. LS DPM ADG () | GOB [ 0.250 [Planned date As and when required .
Printer toner for printer (DCP) Pianned days
3 | BRPCG-3 |Procurement of electric s L.S DPM ADG (i) GOB | 0.250 |Planned déte As and when required
kettle, different (DCP) T -
crockeries and auxilary Fia
consumables for Actual date
Procurement section
4 | BRPCG-4 | Procurement of office - LS RFQ ADG () GOB 1.500 [Pianned date 13.07.2023 2007 2023 20.07 2023 27.07.2023 31.07.2023 03.08.2023 21 10.08.2023
stationery, Ehotocopier«’ Planned days ) 7 [} 7 4 3 7
computer printer toner
for Procurement section Actual date
Sub-Total {Code3155105) ; 2.250
B. Code- ©3¢b>08-333 sagiatfy
5 | BRPCG-5 |Repair & Maintenance of | - LS DPM ADG (i) GOB | 0.250 |Ptanned date As and when required
Photocopier-1st phase (DCP) Planned days ] | | 1
Actual date | | ] [ ]
6 | BRPCG-6 |Repair & Maintenance of | - LS DPM ADG (1 GOB | 0250 |Planned date As and when required
Photocopier-2nd phase (DCP) Flanned aays
Actual date
Sub-Total (Code-3258104): 0.500
C. Code- 93¢¥d00-ITHR
7 | BRPCG-7 |Repair & Maintenance of | - | L.S | DPM ADG () | GOB | 0.250 [Planned date As and when required
Computer- 1st phase (OCP) Planned days
Actual date
8 | BRPCG-8 |Repair & Maintenance of - L.S DPM ADG (l) GOB | 0.250 }Planned date As and when required
Computer-2nd phase ({DCP) Planned days
Actual date
Sub-Total {(Code-3258103): 0.500
Total (A+B+C) 3.250
Approved
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Deputy Director (Procurement)

Bangladesh Railway

Rail Bhaban, Dhaka
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Direrctor (Procurement)
Bangladesh Railway
Rail Bhaban, Dhaka
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Addl. Direrctor General(%/u
Bangladesh Railway

Rail Bhaban, Dhaka




