
Total Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

P.A. P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)

(A) INVESTMENT PROJECTS :
31339.56 0.05% 91.72% 2175 0 1087.50 0.00 67.32 3.10% 80.20 3.69% 0.00 21986.51 70.16% 3220.00

22523.91 0.00% 650 0 0.00 0.00 0.00% 0.00 0.00% 0.00 16261.67 0.00

8815.65 1525 2050 1087.50 475.00 67.32 4.41% 0.00 80.20 5.26% 0.00 5724.84 17872.91

(125) 125 (612.50) 612.50 (67.32) 67.32 (80.20) 80.20 (1017.63) 4113.60

(0) (0.00) (0.00) (0.00)

9390.61 5.40% 4.40% 99.00% 1716 0 858.00 0.00 158.47 9.23% 173.86 10.13% 0.00 7738.46 82.41% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

9390.61 1716 1642 858.00 858.00 158.47 9.23% 158.47 173.86 10.13% 158.47 7738.46 7700.48

(74) 74 (0.00) 0.00 0.00 (15.39) 15.39 (37.98) 37.98

(0) (0.00) (0.00) (0.00)

31825.54 37.00% 2.00% 8.00% 71.00% 1678 647 0.00 0.00 0.00% 0.00 0.00% 0.00 20011.85 62.88% 4080.00

8650.00 0.00% 0 1711 0.00 0.00 0.00 0.00 8650.00 21.11

23175.54 1678 1677 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 11361.85 19979.01

(8650.00) (1) 1 (0.00) 0.00 0.00 (0.00) 0.00 (32.84) 32.84

(0) (0.00) (0.00) (0.00)

181954.95 0.00% 100.00% 9690 0 0.00 0.00 0.00% 8559.18 88.33% 0.00 180823.99 99.38% 8428.08

52764.27 0.00% 0 362 0.00 0.00 0.00 0.00 52764.19 0.00

129190.68 9690 9403 0.00 0.00 0.00 0.00% 0.00 8559.18 88.33% 8559.18 128059.80 179233.12

(287) 287 (0.00) 0.00 0.00 (0.00) 0.00 (1590.87) 1590.87

(0) (0.00) (0.00) (0.00)

34731.45 20.00% 2.38% 7.61% 87.61% 1 0 0.00 0.00 1566.80 ####### 1566.80 ####### 0.00 29294.32 84.35% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

34731.45 1 0 0.00 0.00 1566.80 ####### 1566.80 1566.80 ####### 1566.80 29294.32 29282.13

(1) 1 (0.00) 0.00 0.00 (0.00) 0.00 (12.19) 12.19

(0) (0.00) (0.00) (0.00)

1803447.50 20.00% 2.00% 6.00% 15.00% 145000 0 2900.00 338.40 4337.37 2.99% 338.00 7634.96 5.27% 338.00 328110.27 18.19% 338.00

Target Novemb

er-2018
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Year

Cumulativ

e
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Beginning(% )

November-2018 Current Year  (2018-2019) Cumulative since beginning

Progress report of ongoing projects of Bangladesh Railway for the month of November-2018
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Project Details

(Project CODE, 

Implementation Period & 

Name of the PD with 

Designation & Mobile No.)

Estimated

Cost

Physical Progress 

(2018-2019)

ADP Allocation 

(2018-2019)

Released of fund 

(2018-2019)

Financial progress (% of Total ADP)

4 224091200: DHAKA-

CHITTAGONG RAILWAY 

DEVELOPMENT PROJECTS: 

(ii) Track Doubling Between 

Laksam and Chinki-Astana 

(3rd Revised).(JICA) 

(01.07.2008 to 31.10.2018), 

ADG (I), Md. Anowarul Hoque, 

Mobile: 01711505301
5 224090100: Construction of 

Pachuria-Faridpur-Bhanga 

Sections of Bangladesh 

Railway (2nd Revised).(GoB) 

(01.07.2010 to 30.06.2019), 

Addl. CE (Track) (West), Md. 

Abu Jafar Miah, Mobile: 

01711691573

2 224091000: Remodelling of 

Khulna Railway Station & Yard 

and Development of Operational 

Facilities of Benapole Railway 

Station (2nd Revised).(GoB) 

(01.07.2007 to 31.12.2018), 

DEN-1, PXC, Md. Reyad 

Ahmed, Mobile: 01711691591

3 224091100: DHAKA-

CHITTAGONG RAILWAY 

DEVELOPMENT PROJECTS: 

(i) Improvement of Pahartali 

Workshop (2nd 

Revised).(DRGA) (01.07.2007 

to 31.12.2018), CME (East), 

Md. Mizanur Rahman, Mobile: 

01711506110

     (Figures in Lakh Taka)

1 224091400: BANGLADESH 

RAILWAY SECTOR 

IMPROVEMENT PROJECTS: 

Reforms of Bangladesh 

Railway (1st Revised).(ADB) 

(01.07.2006 to 30.06.2019), 

PD (Reforms), Md. Miajahan, 

Mobile: 01711506113

6 224090200: Construction of 

Single Line Dual Gauge (DG) 

Railway Track from Dohazari 

to Cox's Bazar via Ramu and 

Ramu to Gundum Near 

Myanmar (1st Revised).(ADB) 

(01.07.2010 to 30.06.2022), 

PD (DHZ-Cox's Bazar), Md. 

Mofizur Rahman, Mobile: 

01755500468
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1311540.86 0.00% 97500 0 0.00 0.00 3513.25 3.60% 6747.82 6.92% 0.00 91317.60 0.00

491906.64 47500 131900 2900.00 50.00 824.12 1.73% 3513.25 887.14 1.87% 6747.82 236792.67 321832.56

(5600) 13100 (2850.00) 2850.00 (824.12) 824.12 (887.14) 887.14 (2112.58) 6277.71

(0) (0.00) (0.00) (0.00)

211026.92 3.59% 1.80% 2.40% 97.01% 16082 0 8041.00 0.00 193.16 1.20% 422.46 2.63% 0.00 199892.49 94.72% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

211026.92 16082 15652 8041.00 7826.00 193.16 1.20% 193.16 422.46 2.63% 422.13 199892.49 199027.65

(430) 430 (215.00) 215.00 0.00 (0.33) 0.33 (864.84) 864.84

(0) (0.00) (0.00) (0.00)

173718.00 9.80% 0.16% 2.00% 92.20% 1 0 0.00 0.00 0.00% 0.00 0.00% 0.00 136644.52 78.66% 258.64

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 566.68

173718.00 1 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 136644.52 134639.66

(1) 1 (0.00) 0.00 0.00 (0.00) 0.00 (2004.86) 2004.86

(0) (0.00) (0.00) (0.00)

380161.38 24.00% 1.00% 8.50% 44.00% 90000 9300 1077.00 800.00 3531.02 3.92% 17598.37 19.55% 100.61 158469.46 41.68% 1825.67

237134.99 0.00% 80000 0 0.00 0.00 3524.82 4.41% 17467.09 21.83% 0.00 65148.92 0.00

143026.39 10000 87323 1077.00 822.00 6.20 0.06% 3524.82 131.28 1.31% 17567.70 93320.54 156356.55

(677) 2677 (255.00) 255.00 (6.20) 6.20 (30.67) 30.67 (635.89) 2112.91

(0) (0.00) (0.00) (0.00)
67850.79 50.00% 1.00% 1.40% 12.70% 19414 5000 132.00 0.00 73.50 0.38% 73.50 0.38% 0.00 6467.81 9.53% 0.00

55598.76 0.00% 14143 0 0.00 0.00 54.44 0.38% 54.44 0.38% 0.00 6180.90 0.00

12252.03 5271 18500 132.00 0.00 19.06 0.36% 0.00 19.06 0.36% 0.00 286.91 5461.68

(271) 914 (132.00) 132.00 (19.06) 73.50 (19.06) 73.50 (273.91) 1006.13

(25572.33) (0) (0.00) (0.00) (308.11)

194589.48 0.00% 0.00% 0.50% 1591 0 397.75 0.00 3.01 0.19% 23.24 1.46% 0.00 365.95 0.19% 0.00

0.00 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00

194589.48 1591 5 397.75 397.75 3.01 0.19% 0.00 23.24 1.46% 0.00 365.95 76.99

(1586) 1586 (0.00) 0.00 (3.01) 3.01 (23.24) 23.24 (288.96) 288.96

(0) (0.00) (0.00) (0.00)

110680.08 22.00% 1.00% 1.50% 9.00% 24671 1250 0.00 0.00 38.25 0.16% 49.21 0.20% 0.00 792.83 0.72% 0.00

90263.41 0.00% 23075 0 0.00 0.00 28.90 0.13% 28.90 0.13% 0.00 549.02 0.00

10 224090800: Rehabilitation of 

Kulaura-Shahbazpur Section of 

Bangladesh Railway.(LoC) 

(01.07.2011 to 30.06.2019), 

Addl. CE (Track) (East), MD. 

Tanvirul Islam, Mobile: 

01711691529

11 224090900: Procurement of 70 

nos. MG Diesel Electric 

Locomotives.(GoB) 

(01.07.2011 to 30.06.2018), 

CME (Project), Abdul Matin 

Chowdhury, Mobile: 

01711692981

8 224090400: Construction of a 

New Railway Line from Ishurdi 

to Dhalarcha Via Pabna (1st 

Revised).(GoB) (01.10.2010 to 

30.06.2019), Addl. CE (Bridge) 

(West), Ashadul Haque, 

Mobile: 01711691574

9 222000700: Construction of 

Khulna-Mongla Port Rail Line 

(1st revised).(LoC) 

(01.12.2010 to 30.06.2020), 

GM (Project), Md. Afzal 

Hossain, Mobile: 01711505313

6 224090200: Construction of 

Single Line Dual Gauge (DG) 

Railway Track from Dohazari 

to Cox's Bazar via Ramu and 

Ramu to Gundum Near 

Myanmar (1st Revised).(ADB) 

(01.07.2010 to 30.06.2022), 

PD (DHZ-Cox's Bazar), Md. 

Mofizur Rahman, Mobile: 

01755500468
7 224090300: Rehabilitation of 

Kalukhali-Bhatiapara Section 

and Construction of Kashiani-

Gopalganj-Tungipara New Rail 

Line (2nd Revised).(GoB) 

(01.10.2010 to 31.12.2018), 

CE (West), Md. Ramzan Ali, 

Mobile: 01711506102

12 224089200: Construction of 

3rd & 4th Dual Gauge Line in 

Dhaka-Tongi and Dual Gauge 

Double Line in Dhaka-

Joydevpur Section of 

Bangladesh Railway (1st 

Revised).(LoC) (01.07.2012 to 

30.06.2019), Project Director, 

Md. Shahidul Islam, Mobile: 

01715313510 Page  2
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     (Figures in Lakh Taka)

20416.67 1596 23530 0.00 0.00 9.35 0.59% 0.00 20.31 1.27% 0.00 243.81 1.02

(341) 1141 (0.00) 0.00 (9.35) 38.25 (20.31) 49.21 (242.79) 791.81

(38611.06) (0) (0.00) (0.00) (240.10)

2969.41 21.35% 21.35% 100.00% 595 0 0.00 0.00 0.00% 520.14 87.42% 0.00 2865.34 96.50% 671.00

0.00 0 399 0.00 0.00 0.00 0.00 0.00 0.00

2969.41 595 587 0.00 0.00 0.00 0.00% 0.00 520.14 87.42% 520.14 2865.34 2842.99

(8) 8 (0.00) 0.00 0.00 (0.00) 0.00 (22.35) 22.35

(0) (0.00) (0.00) (0.00)

650454.50 20.00% 1.00% 4.00% 55.00% 77573 4000 2868.25 1300.00 3511.75 4.53% 7499.58 9.67% 0.00 184858.86 28.42% 6513.33

547788.28 70000 0 0.00 0.00 1974.45 2.82% 5288.71 7.56% 0.00 154502.50 0.00

102666.22 7573 69810 2868.25 2427.50 1537.30 20.30% 3091.75 2210.87 29.19% 5603.04 30356.36 168695.21

(1763) 7763 (440.75) 440.75 (35.96) 420.00 (595.36) 1896.54 (4355.30) 16163.65

(18600) (0.00) (0.00) (5334.32)

37865.57 58.80% 3.00% 11.00% 42.20% 18867 1800 5921.50 0.00 59.63 0.32% 633.91 3.36% 0.00 7793.14 20.58% 0.00

0.00 0 3512 0.00 0.00 0.00 0.00 0.00 0.00

37865.57 18867 18210 5921.50 5593.00 59.63 0.32% 0.00 633.91 3.36% 535.29 7793.14 7150.63

(24954.51) (657) 657 (328.50) 328.50 (59.63) 59.63 (98.62) 98.62 (642.51) 642.51

(0) (0.00) (0.00) (0.00)

4933.95 52.00% 3.00% 12.20% 60.20% 2600 0 1300.00 0.00 500.00 19.23% 911.60 35.06% 0.00 3242.83 65.72% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

4933.95 2600 1100 1300.00 550.00 500.00 19.23% 200.00 911.60 35.06% 412.98 3242.83 2544.21

(1500) 1500 (750.00) 750.00 (300.00) 300.00 (498.62) 498.62 (698.62) 698.62

(0) (0.00) (0.00) (0.00)

4784.00 34.56% 3.66% 15.30% 80.74% 1000 0 500.00 0.00 92.80 9.28% 470.81 47.08% 0.00 3513.66 73.45% 0.00

0.00 . 0 0 0.00 0.00 0.00 0.00 0.00 0.00

4784.00 1000 208 500.00 104.00 92.80 9.28% 0.00 470.81 47.08% 7.54 3513.66 2833.49

(792) 792 (396.00) 396.00 (92.80) 92.80 (463.27) 463.27 (680.17) 680.17

16 224088300: Rehabilitation, 

Construction and Upgradation 

of Important Level Crossing 

Gates of East Zone of 

Bangladesh Railway.(GoB) 

(01.07.2015 to 30.06.2019), 

XEN (P&D) (East), Ataul 

Hoque Bhuyan, Mobile: 

01711692830

17 224088400: Rehabilitation, 

Construction and Upgradation 

of important Level Crossing 

Gates of West Zone of 

Bangladesh Railway. (GoB) 

(01.07.2015 to 30.06.2019), 

XEN (P&D) (West), Md. 

Mostafizur Rahman, Mobile: 

01711692870

14 224089600: Construction of 

Dual Gauge Double Rail Line 

and Conversion of Existing 

Rail Line into Dual Gauge 

Between Akhaura and 

Laksam.(ADB) (01.07.2014 to 

30.06.2020), GM (ALDLP), 

D.N. Mazumdar, Mobile: 

01711564575

15 224089700: Construction of a 

Dual Gauge Line Parallel to 

The Existing Meter Gauge Line 

in Dhaka-Narayanganj 

Section.(DRGA) (01.07.2014 

to 30.06.2019), JDG (Engg.), 

Al Fattah Md. Masudur 

Rahman, Mobile: 01711506120

12 224089200: Construction of 

3rd & 4th Dual Gauge Line in 

Dhaka-Tongi and Dual Gauge 

Double Line in Dhaka-

Joydevpur Section of 

Bangladesh Railway (1st 

Revised).(LoC) (01.07.2012 to 

30.06.2019), Project Director, 

Md. Shahidul Islam, Mobile: 

01715313510
13 224089400: Expansion of 

Existing Computer Based 

Interlocking Colour Light 

Signalling System to The Newly 

Constructed Third Line at Four 

Stations of Ishurdi-Joydebpur 

Section in West Zone of 

Bangladesh Railway(1st 

Revised).(GoB) (01.07.2014 to 

31.12.2018), CSTE (West), 

Asim Kumar Talukder, Mobile: 

01711506147
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(0) (0.00) (0.00) (0.00)

137450.41 0.00% 25.00% 42086 11200 158.00 0.00 127.92 0.30% 909.18 2.16% 0.00 26888.11 19.56% 4467.00

100086.48 30570 90 0.00 45.00 122.12 0% 880.87 2.88% 0.00 21580.82 0.00

37363.93 11516 41516 158.00 0.00 5.80 0.05% 122.12 28.31 0.25% 880.87 5307.29 26044.00

(316) 570 (158.00) 158.00 (5.80) 5.80 (28.31) 28.31 (762.78) 844.11

(0) (0.00) (0.00) (0.00)

73360.63 0.00% 0.00% 14200 1235 1000.00 617.50 4.73 0.03% 29.24 0.21% 0.00 14845.71 20.24% 2763.00

53347.64 12200 155 0.00 77.50 0.00% 0.00 0.00% 0.00 11484.97 0.00

20012.99 2000 12897 1000.00 619.50 4.73 0.24% 0.00 29.24 1.46% 0.00 3360.74 14042.54

(761) 1303 (380.50) 380.50 (4.73) 4.73 (29.24) 29.24 (593.42) 803.17

(0) (0.00) (0.00) (0.00)

584.53 22.00% 22.00% 100.00% 160 0 158.50 0.00 129.78 81.11% 129.78 81.11% 0.00 298.45 51.06% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

584.53 160 0 158.50 0.00 129.78 81.11% 129.78 129.78 81.11% 129.78 298.45 137.28

(160) 160 (158.50) 158.50 0.00 (0.00) 0.00 (161.17) 161.17

(0) (0.00) (0.00) (0.00)

5830.00 30.00% 5.00% 15.00% 85.00% 2561 0 1280.50 0.00 73.17 2.86% 523.95 20.46% 0.00 3430.92 58.85% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 639.00

5830.00 2561 2338 1280.50 1224.75 73.17 2.86% 39.17 523.95 20.46% 418.46 3430.92 2827.42

(223) 223 (55.75) 55.75 (34.00) 34.00 (105.49) 105.49 (603.50) 603.50

(0) (0.00) (0.00) (0.00)

3924679.98 11.00% 0.10% 1.20% 16.20% 533037 0 116518.50 0.00 621.01 0.12% 3754.42 0.70% 0.00 911086.65 23.21% 0.00

2103669.38 300000 28815 0.00 0.00 0% 0.00 0.00% 0.00 420733.74 78814.04

1821010.60 233037 509937 116518.50 104968.50 621.01 0.27% 0.00 3754.42 1.61% 0.45 490352.91 888359.60

(23100) 23100 (11550.00) 11550.00 (621.01) 621.01 (3753.97) 3753.97 (22727.05) 22727.05

(0) (0.00) (0.00) (0.00)

92751.69 0.00% 0.00% 1037 0 467.50 0.00 1.41 0.14% 6.23 0.60% 0.00 10.77 0.01% 0.00

71351.92 0 0 0.00 0.00 0.00 0.00 0.00 0.00

21399.77 1037 109 467.50 3.50 1.41 0.14% 0.00 6.23 0.60% 0.00 10.77 0.00

(928) 928 (464.00) 464.00 (1.41) 1.41 (6.23) 6.23 (10.77) 10.77

(0) (0.00) (0.00) (0.00)

17 224088400: Rehabilitation, 

Construction and Upgradation 

of important Level Crossing 

Gates of West Zone of 

Bangladesh Railway. (GoB) 

(01.07.2015 to 30.06.2019), 

XEN (P&D) (West), Md. 

Mostafizur Rahman, Mobile: 

01711692870

22 224090000: Padma Bridge 

Rail Link Project.(China) 

(01.01.2016 to 30.06.2024), 

PD (PBRLP), Golam 

Fakhruddin Ahmed 

Chowdhury, Mobile: 

01770799899

23 224088100: Procurement of 

200 Nos. MG Passenger 

Carriages for Bangladesh 

Railway.(Tenderer's Financing) 

(01.07.2016 to 30.06.2020), 

CME (West), Mrinal Kanti 

Banik, Mobile: 01711506112

20 222000300: Feasibility Study 

for Cnstruction of 

Overpass/Underpass in 

Narayangonj-Joydebpur 

Section of Bangladesh 

Railway.(GoB) (01.04.2016 to 

30.09.2018), Dricetor 

(Procurement), Mamunul 

Islam, Mobile: 01711691025
21 224089900: Rehabilitation of 

100 nos. Meter Gauge 

Passenger Carriages of 

Bangladesh Railway (1st 

Revised).(GoB) (01.07.2015 to 

30.06.2019), DS(W), Pahartali, 

Fakir Md. Mohiuddin, Mobile: 

01711506135

18 224088600: Procurement of 

Meter Gauge and Broad Gauge 

Passenger Carriages for 

Bangladesh Railway.(ADB) 

(01.09.2015 to 30.06.2019), 

CME (Dev.), Md. Harun-Or-

Rashid, Mobile: 01711506944

19 224088700: Procurement of 

Locomotives, Relief Cranes 

and Locomotive Simulator for 

Bangladesh Railway.(ADB) 

(01.07.2015 to 30.06.2019), 

Project Director, Mohammad 

Hassan Mansur, Mobile: 

01711691150
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Total Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

P.A. P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)

Target Novemb

er-2018

Current 

Year

Cumulativ

e

Since 

Beginning(% )

November-2018 Current Year  (2018-2019) Cumulative since beginning

S
e
ri
a
l 
 N

o
.

Name of the Projects with 

Project Details

(Project CODE, 

Implementation Period & 

Name of the PD with 

Designation & Mobile No.)

Estimated

Cost

Physical Progress 

(2018-2019)

ADP Allocation 

(2018-2019)

Released of fund 

(2018-2019)

Financial progress (% of Total ADP)

     (Figures in Lakh Taka)

47781.18 50.00% 2.00% 3.75% 26.00% 18681 0 0.00 0.00 0.00% 0.00 0.00% 0.00 6230.42 13.04% 0.00

42075.96 17066 0 0.00 0.00 0.00% 0.00 0.00% 0.00 6223.15 0.00

5705.22 1615 16666 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 7.27 6223.15

(15) 2015 (0.00) 0.00 0.00 (0.00) 0.00 (7.27) 7.27

(2066) (0.00) (0.00) (3814.08)

973407.00 2.00% 0.15% 0.60% 6.60% 7840 0 1720.00 0.00 449.51 5.73% 1593.05 20.32% 0.00 17897.20 1.84% 0.00

772432.50 4400 0 0.00 0.00 347.09 7.89% 1221.09 27.75% 0.00 13766.40 0.00

200974.50 3440 480 1720.00 240.00 102.42 2.98% 0.00 371.96 10.81% 0.00 4130.80 0.00

(2960) 7360 (1480.00) 1480.00 (102.42) 449.51 (371.96) 1593.05 (4130.80) 17897.20

(0) (0.00) (0.00) (0.00)

4299.71 50.00% 1.25% 15.50% 37.00% 1816 0 448.00 0.00 0.00% 141.85 7.81% 0.00 614.17 14.28% 0.00

0.00 0 920 0.00 0.00 0.00 0.00 0.00 0.00

4299.71 1816 0 448.00 0.00 0.00 0.00% 0.00 141.85 7.81% 0.00 614.17 4.40

(1816) 1816 (448.00) 448.00 (0.00) 0.00 (141.85) 141.85 (609.77) 609.77

(0) (0.00) (0.00) (0.00)

1220.86 83.00% 5.00% 14.00% 31.00% 1039 0 519.50 0.00 71.31 6.86% 95.01 9.14% 0.00 270.73 22.18% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

1220.86 1039 0 519.50 0.00 71.31 6.86% 0.00 95.01 9.14% 0.00 270.73 10.90

(1039) 1039 (519.50) 519.50 (71.31) 71.31 (95.01) 95.01 (259.83) 259.83

(0) (0.00) (0.00) (0.00)

10059.29 55.00% 4.00% 14.00% 19.00% 9560 0 4780.00 0.00 0.29 0.00% 493.95 5.17% 0.00 996.61 9.91% 0.00

0.00 0 4132 0.00 1033.00 0.00 204.90 0.00 411.78

10059.29 9560 4 4780.00 2.00 0.29 0.00% 0.00 493.95 5.17% 0.00 996.61 5.94

(9556) 9556 (4778.00) 4778.00 (0.29) 0.29 (493.95) 493.95 (990.67) 990.67

(0) (0.00) (0.00) (0.00)

179910.53 0.00% 0.00% 28748 0 0.00 0.00 197.88 0.69% 270.45 0.94% 0.00 343.86 0.19% 0.00

141467.88 28500 0 0.00 0.00 196.07 0.69% 261.31 0.92% 0.00 325.89 0.00

38442.65 248 27989 0.00 0.00 1.81 0.73% 196.07 9.14 3.69% 261.31 17.97 330.89

(159) 759 (0.00) 0.00 (1.81) 1.81 (9.14) 9.14 (12.97) 12.97

(0) (0.00) (0.00) (0.00)

489.01 71.00% 4.00% 10.00% 39.00% 309 0 154.50 0.00 0.00% 7.37 2.39% 0.00 142.35 29.11% 0.00

28 222000600: Feasibility Study 

and Detail Design for 

Construction of Dhaka- 

Chittagong Via 

Comilla/Laksam High Speed 

Railway.

(GoB) (01.01.2017 to 

31.03.2019), PD, Md. Quamrul 

Ahsan, Mobile: 01711506105

29 224136200: Procurement of 20 

Nos. Meter Gauge Diesel 

Electric Locomotives and 150 

Nos. Meter Gauge Passenger 

Carriages for Bangladesh 

Railway.(EDCF) (01.07.2017 

to 30.06.2021), CME (Project), 

Abdul Matin Chowdhury, 

Mobile: 01711692981

26 222000400: Feasibility Study 

with Detail Design and Tender 

Document Preparation for 

Construction of Rail Line from 

Bhanga Junction (Faridpur) to 

Payra Port Via Barisal.(GoB) 

(01.07.2016 to 30.06.2018), JDG 

(Engg.), Al Fattah Md. Masudur 

Rahman, Mobile: 01711506120

27 222000500: Feasibility Study 

for Construction of Janalihut-

CUET-Kaptai Dual Gauge 

Railway Link.(GoB) 

(01.07.2017 to 31.12.2018), 

CE (East), Md. Abdul Jalil, 

Mobile: 01711506101

24 224088000: Construction of 

Akhaura-Agartala Dual Gauge 

Railway Link (Bangladesh 

Portion)(GoI) (01.07.2016 to 

31.12.2018), CE (East), Md. 

Shahidul Islam, Mobile: 

01715313510

25 224088200: Bangabandhu 

Railway Bridge 

Construction.(JICA) 

(01.01.2016 to 31.12.2023), 

GM/PD, Md. Quamrul Ahsan, 

Mobile: 01711506105

30 222003700: Feasibility Study 

and Detail Design for 

Construction of Railway Link to 

Jamalpur Economic 

Zone.(GoB) (01.11.2017 to 

31.12.2018), CE (East), Md. 

Abdul Jalil, Mobile: 

01711506101 Page  5



Total Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

P.A. P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)

Target Novemb

er-2018

Current 

Year

Cumulativ

e

Since 

Beginning(% )

November-2018 Current Year  (2018-2019) Cumulative since beginning

S
e
ri
a
l 
 N

o
.

Name of the Projects with 

Project Details

(Project CODE, 

Implementation Period & 

Name of the PD with 

Designation & Mobile No.)

Estimated

Cost

Physical Progress 

(2018-2019)

ADP Allocation 

(2018-2019)

Released of fund 

(2018-2019)

Financial progress (% of Total ADP)

     (Figures in Lakh Taka)

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

489.01 309 3 154.50 1.50 0.00 0.00% 0.00 7.37 2.39% 0.00 142.35 0.00

(306) 306 (153.00) 153.00 (0.00) 0.00 (7.37) 7.37 (142.35) 142.35

(0) (0.00) (0.00) (0.00)

908.66 100.00% 64.00% 90.00% 741 0 0.00 0.00 0.00% 250.00 33.74% 0.00 410.00 45.12% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

908.66 741 6 0.00 0.00 0.00 0.00% 0.00 250.00 33.74% 0.00 410.00 0.00

(735) 735 (0.00) 0.00 (0.00) 0.00 (250.00) 250.00 (410.00) 410.00

(0) (0.00) (0.00) (0.00)

2972.38 11.00% 18.00% 2241 0 0.00 0.00 0.45 0.02% 2.15 0.10% 0.00 3.95 0.13% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

2972.38 2241 0 0.00 0.00 0.45 0.02% 0.00 2.15 0.10% 0.00 3.95 0.00

(2241) 2241 (0.00) 0.00 (0.45) 0.45 (2.15) 2.15 (3.95) 3.95

(0) (0.00) (0.00) (0.00)

495.00 80.00% 2.00% 11.00% 31.00% 373 0 186.50 0.00 0.00% 35.76 9.59% 0.00 119.21 24.08% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

495.00 373 4 186.50 2.00 0.00 0.00% 0.00 35.76 9.59% 0.00 119.21 0.00

(369) 369 (184.50) 184.50 (0.00) 0.00 (35.76) 35.76 (119.21) 119.21

(0) (0.00) (0.00) (0.00)

168321.20 0.00% 0.00% 50 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00% 0.00

136723.99 0 0 0.00 0.00 0.00 0.00 0.00 0.00

31597.21 50 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 0.00 0.00

(50) 50 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

991.83 0.00% 0.00% 496 0 0.00 0.00 0.00% 0.00 0.00% 0.00 0.00 0.00% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

991.83 496 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 0.00 0.00

(496) 496 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

120249.35 0.00% 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

120249.35 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(0) 0 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

34 : Conversion of Metre Gauge 

Line into Dual Gauge Line 

from Parbatipur to Kaunia 

Section of Bangladesh 

Railway.(LoC) (01.01.2018 to 

31.12.2022), CE (West), Md. 

Ramzan Ali, Mobile: 

01711506102

35 : Feasibility Study for 

Important Projects of West 

Zone.(GoB) (01.01.2018 to 

30.06.2019), Addl. CE (Track) 

(West), Md. Abu Jafar Miah, 

Mobile: 01711691573

32 222003400: Feasibility Study for 

Construction of Circular Rail Line 

Around Dhaka City.(GoB) 

(01.01.2018 to 30.09.2019), 

Director (Engg), Md. Monirul 

Islam Firozi, Mobile: 

01711692870

33 222003500: Feasibility Study 

and Detail Design for 

Construction of Railway Link to 

Mirsarai-Feni Economic 

Zone.(GoB) (01.01.2018 to 

30.12.2018), CE (East), Md. 

Abdul Jalil, Mobile: 

01711506101

30 222003700: Feasibility Study 

and Detail Design for 

Construction of Railway Link to 

Jamalpur Economic 

Zone.(GoB) (01.11.2017 to 

31.12.2018), CE (East), Md. 

Abdul Jalil, Mobile: 

01711506101
31 222003600: Feasibility Study 

for Construction of a Doual 

Gauge Rail Line Parallel  to 

The Existing Meter Gauge Rail 

Line in Joydevpur-

Mymensingh-Jamalpur 

Section.(GoB) (01.11.2017 to 

31.12.2018), Director (Engg), 

Md. Monirul Islam Firozi, 

Mobile: 01711692870

36 : Construction of Broad Gauge 

Rail Line From Madhukhali to 

Magura Via Kamarkhali.(GoB) 

(01.05.2018 to 30.04.2022), 

CE (West), Md. Ramzan Ali, 

Mobile: 01711506102
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Total Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

P.A. P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)

Target Novemb

er-2018

Current 

Year

Cumulativ

e

Since 

Beginning(% )

November-2018 Current Year  (2018-2019) Cumulative since beginning

S
e
ri
a
l 
 N

o
.

Name of the Projects with 

Project Details

(Project CODE, 

Implementation Period & 

Name of the PD with 

Designation & Mobile No.)

Estimated

Cost

Physical Progress 

(2018-2019)

ADP Allocation 

(2018-2019)

Released of fund 

(2018-2019)

Financial progress (% of Total ADP)

     (Figures in Lakh Taka)

452.76 0.00% 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

452.76 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(0) 0 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

360207.47 0.00% 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00% 0.00

283954.75 0 0 0.00 0.00 0.00 0.00 0.00 0.00

76252.72 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(0) 0 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

350675.48 0.00% 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00% 0.00

268992.79 0 0 0.00 0.00 0.00 0.00 0.00 0.00

81682.69 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(0) 0 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

33597.03 45.00% 1.77% 14.96% 14.96% 5000 0 2500.00 0.00 0.00% 2497.00 49.94% 0.00 2497.00 7.43% 0.00

0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00

33597.03 5000 4994 2500.00 2497.00 0.00 0.00% 0.00 2497.00 49.94% 2497.00 2497.00 2497.00

(6) 6 (3.00) 3.00 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

10422419.67 1077629 34432 152474.50 3055.90 15810.54 1.47% 338.00 54460.20 5.05% 438.61 2278958.39 32564.72

6300367.77 678104 40096 0.00 1155.50 9761.14 1.44% 0.00 31950.23 4.71% 204.90 869489.77 80452.61

4122051.90 399525 993546 152474.50 126165.00 6049.40 12735.39 22509.97 43791.96 1409468.62 2196013.41

33604.51 (59344) 84083 26309.50 26309.50 2260.68 3075.15 8062.63 10668.24 47059.79 82944.98

64183.39 (20666) 0 0.00 0.00 0.00 0.00 0.00 0.00 9696.61 0.00

0.00 0 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00

(B) Technical Assistance (TA) PROJECTS :
21264.31 37.00% 3.00% 9.00% 62.00% 8913 0 956.50 0.00 796.46 8.94% 802.37 9.00% 0.00 5875.71 27.63% 0.00

16334.90 7000 0 0.00 0.00 626.23 8.95% 626.23 8.95% 0.00 4613.35 0.00

4929.41 1913 5 956.50 2.50 170.23 8.90% 0.00 176.14 9.21% 0.00 1262.36 0.00

(1908) 8908 (954.00) 954.00 (170.23) 796.46 (176.14) 802.37 (1262.36) 5875.71

(0) (0.00) (0.00) (0.00)

790.00 40.00% 2.00% 6.00% 66.00% 372 0 0.00 0.00 0.00% 0.00 0.00% 0.00 458.79 58.07% 0.00

778.00 368 0 0.00 0.00 0.00% 0.00 0.00% 0.00 458.79 0.00

12.00 4 0 0.00 0.00 0.00 0.00% 0.00 0.00 0.00% 0.00 0.00 0.00

(4) 372 (0.00) 0.00 (0.00) 0.00 (0.00) 458.79

40 224248700: Construction of 

New Rail Line from Ishwardi to 

Ruppur Atomic Center.(GoB) 

(01.04.2018 to 30.06.2020), 

CE (West), Md. Ramzan Ali, 

Mobile: 01711506102

TOTAL

INVESTMENT

PROJECTS

38 : ROLLING STOCK 

OPERATIONS 

IMPROVEMENT PROJECT 

OF BANGLADESH RAILWAY 

(ROLLING STOCK 

PROCUREMENT)  (ADB) 

(01.07.2017 to 30.06.2021), 

39 : CONSTRUCTIONS OF 

DOUBLE LINE TRACK 

BETWEEN KHULNA-

DARSANA JUNCTION 

SECTION OF BANGLADESH 

RAILWAY (LoC) (01.01.2018 

to 31.12.2022), CE (West), 

36 : Construction of Broad Gauge 

Rail Line From Madhukhali to 

Magura Via Kamarkhali.(GoB) 

(01.05.2018 to 30.04.2022), 

CE (West), Md. Ramzan Ali, 

Mobile: 01711506102

37 : Feasibility study for 

construction of a railway link to 

proposed Bay Terminal at 

Potenga, Chittagong.(GoB) 

(01.04.2018 to 31.03.2019), 

CE (East), Md. Abdul Jalil, 

Mobile: 01711506101

41 223010100: Technical 

Assistance for Dhaka-

Chittagong-Cox’s Bazar Rail 

Project Preparatory 

Facility.(ADB) (01.07.2015 to 

30.06.2019), Addl. CE 

(ALDLP), Md. Saidur Rahman, 

Mobile: 01755500472

42 223010300: Technical 

Assistance for Capacity 

Development of Bangladesh 

Railway for Implementation of 

Construction of Singl Line Dual 

Gauge Railway Track from 

Dohazari to Cox's Bazar via 

Ramu and Ramu to Gundum 
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Total Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

P.A. P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

GoB GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

(DRGA_CF) (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)

Target Novemb

er-2018

Current 

Year

Cumulativ

e

Since 

Beginning(% )

November-2018 Current Year  (2018-2019) Cumulative since beginning

S
e
ri
a
l 
 N

o
.

Name of the Projects with 

Project Details

(Project CODE, 

Implementation Period & 

Name of the PD with 

Designation & Mobile No.)

Estimated

Cost

Physical Progress 

(2018-2019)

ADP Allocation 

(2018-2019)

Released of fund 

(2018-2019)

Financial progress (% of Total ADP)

     (Figures in Lakh Taka)

(0) (0.00) (0.00) (0.00)

808.40 0.00% 0.00% 0 0 0.00 0.00 0.00 0.00 0.00 0.00% 0.00

803.40 0 0 0.00 0.00 0.00 0.00 0.00 0.00

5.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

(0) 0 (0.00) 0.00 (0.00) 0.00 (0.00) 0.00

(0) (0.00) (0.00) (0.00)

22862.71 9285 0 956.50 0.00 796.46 8.58% 0.00 802.37 8.64% 0.00 6334.50 27.71% 0.00

17916.30 7368 0 0.00 0.00 626.23 8.50% 0.00 626.23 8.50% 0.00 5072.14 0.00

4946.41 1917 5 956.50 2.50 170.23 8.88% 0.00 176.14 9.19% 0.00 1262.36 0.00

(0.00) (1912) 9280 (954.00) 954.00 (170.23) 796.46 (176.14) 802.37 (1262.36) 6334.50

(0.00) (0) 0 (0) 0.00 0.00 0.00 (0.00) 0.00 (0.00) 0.00
0.00 0 0 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10445282.38 0.00% 0.00% 0.00% 0.00% 1086914 34432 153431.00 3055.90 16607.00 1.53% 338.00 55262.57 5.08% 438.61 2285292.89 21.88% 32564.72

6318284.07 685472 40096 0.00 1155.50 10387.37 1.52% 0.00 32576.46 4.75% 204.90 874561.91 80452.61

4126998.31 401442 993551 153431.00 126167.50 6219.63 1.55% 12735.39 22686.11 5.65% 43791.96 1410730.98 2196013.41

(33604.51) (61256) 93363 (27263.50) 27263.50 (2430.91) 3871.61 (8238.77) 11470.61 (48322.15) 89279.48

(64183.39) (20666) 0 (0) 0.00 0.00 0.00 (0.00) 0.00 (9696.61) 0.00

43 : TECHNICAL ASSISTANCE 

FOR CAPACITY 

DEVELOPMENT OF 

BANGLADESH RAILWAY 

FOR IMPLEMENTATION OF 

CONSTRUCTION OF SINGLE 

LINE DUAL GAUGE 

RAILWAY TRACK FROM 

DOHAZARI TO COX'S BAZAR 

VIA RAMU AND RAMU TO 

GUNDUM NEAR 

MYANMAR.(ADB) (01.01.2018 

to 31.12.2024), PD (DHZ-

Cox's Bazar), Md. Mofizur 

TOTAL OF

T.A. PROJECTS

GRAND TOTAL (A + B)

42 223010300: Technical 

Assistance for Capacity 

Development of Bangladesh 

Railway for Implementation of 

Construction of Singl Line Dual 

Gauge Railway Track from 

Dohazari to Cox's Bazar via 

Ramu and Ramu to Gundum 
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