Progress report of ongoing projects of Bangladesh Railway for the month of February-2019

Name of the Projects with Estimated Physical Progress ADP Allocation Released of fund Financial progress (% of Total ADP
Project Details Cost (2018-2019) (2018-2019) (2018-2019) February-2019 Current Year (2018-2019) Cumulative since beginning

S (Project CODE, Total Target |February| Current | Cumulativ Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT

= Implementation Period & P.A. -2019 | Year e P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others

2 Name of the PD with GoB %) BeSI?nCI:n GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital

& Designation & Mobile No.) (DRGA_CF) iy (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue | (GoB Rev) Revenue (GoB Rev) Revenue

(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)

(A) INVESTMENT PROJECTS :

1 [224091400: BANGLADESH 31339.56 0.05%| 91.72% 2175 1087.50 2.20| 0.10% 146.83 6.75% 22053.14| 70.37% 3220.00
RAILWAY SECTOR
IMPROVEMENT PROJECTS: 22523.91 650 16261.67
Reforms of Bangladesh 8815.65 1525 2050 1087.50 475.00 2.20| 0.14% 146.83 9.63% 5791.47 17872.91
Railway (1st Revised).(ADB)
(01.07.2006 o 30.06.2019), (125) 125 (612.50) 612.50 (2.20) 2.20 (146.83) 146.83 (1084.26) 4180.23
PD (Reforms), Mihir Kanti
Guha, Mobile: 01711564575

2 |224091000: Remodelling of 9390.61 5.40% 4.40%| 99.00% 1716 1255.00 1172.29| 68.32% 8755.84| 93.24%
Khulna Railway Station & Yard
and Development of Operational
Facilities of Benapole Railway 9390.61 1716 1642 1255.00 1255.00 1172.29| 68.32%|  1128.75 8755.84 8693.17
Station (2nd Revised).(GoB)
(01.07.2007 to 31.12.2018), (74) 74 (43.54) 43.54 (62.67) 62.67
DEN-1, PXC, Md. Reyad
Ahmed, Mobile: 01711691591

3 |224091100: DHAKA- 31825.54| 37.00%| 1.00%| 12.00%| 75.00% 1678 647 20011.85| 62.88% 4080.00
CHITTAGONG RAILWAY
DEVELOPMENT PROJECTS: 8650.00 1711 8650.00 21.11
(i) Improvement of Pahartali 23175.54 1678 1677 11361.85 19979.01
Workshop (2nd
Revised).(DRGA) (01.07.2007 (8650.00) @ 1 (32.84) 32.84
to 31.12.2018), CME (East),
Md. Mizanur Rahman, Mobile:
01711506110

4 [224091200: DHAKA- 181954.95 100.00% 9690 8682.99| 89.61% 180947.80| 99.45% 8428.08
CHITTAGONG RAILWAY
DEVELOPMENT PROJECTS: | 276427 362 52764.19
(i) Track Doubling Between 129190.68 9690 9403 8682.99| 89.61% 8682.99| 128183.61 179356.93
Laksam and Chinki-Astana
(3rd Revised) (JICA) (287) 287 (1590.87) 1590.87
(01.07.2008 to 31.10.2018),
ADG (1), Md. Anowarul Hoque,
Mahila: 01711505201

5 |224090100: Construction of 34731.45| 20.00%| 0.74%)| 10.69%| 90.69% 7000 3500.00 1126.87| 16.10% 2798.82| 39.98% 30526.34| 87.89%
Pachuria-Faridpur-Bhanga
Sections of Bangladesh
Railway (2nd Revised).(GoB) 34731.45 7000 6993 3500.00 3496.50 1126.87| 16.10% 1126.87 2798.82| 39.98% 2798.82 30526.34 30514.15
(01.07.2010 to 30.06.2019),
Addl. CE (Track) (West), Md. @) 7 (3.50) 3.50 (12.19) 12.19
Abu Jafar Miah, Mobile:
01711691573

6 [224090200: Construction of 1803447.50| 20.00%| 2.00%| 13.00% | 22.00% 145000 2850.00 1401.49 3945.90| 2.72% 455.21 16321.78| 11.26% 1856.70 336797.09| 18.68% 3437.39
Qinnla | ina Nual Manna M)
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IS LIS e BanyE W) [1311540.86 97500 3016.98] 3.09% 14462.03| 14.83% 99031.81
Railway Track from Dohazari
to Cox's Bazar via Ramu and 491906.64 47500 131900 2850.00 50.00 928.92| 1.96% 3047.66 1859.75 3.92%| 14492.71 237765.28 329577.45
Ramu to Gundum Near
Myanmar (st Revised).(ADB) (5600) 13100 (2800.00) 2800.00 (898.24) 898.24 (1829.07) 1829.07 (3054.51) 7219.64
(01.07.2010 to 30.06.2022),
PD (DHZ-Cox's Bazar), Md.
Mofizur Rahman, Mobile:
01755500468
7 |224090300: Rehabilitation of 211026.92 3.59% 5.39% 100.00% 16082 8041.00 1049.96 6.53% 200519.99| 95.02%
Kalukhali-Bhatiapara Section
and Construction of Kashiani-
Gopalganj-Tungipara New Rail | 211026.92 16082 15652 8041.00 7826.00 1049.96| 6.53% 1023.64| 200519.99 199629.16
Line (2nd Revised).(GoB)
(01.10.2010 to 31.12.2018), (430) 430 (215.00) 215.00 (26.32) 26.32 (890.83) 890.83
CE (West), Md. Afzal Hossain,
Mobile: 01711506102
8 |224090400: Construction of a 173718.00 9.80%| 0.79%| 4.11%| 94.31% 1 136644.52| 78.66% 258.64
New Railway Line from Ishurdi 566.68
to Dhalarcha Via Pabna (1st |
Revised).(GoB) (01.10.2010 to 173718.00 1 136644.52 134639.66
30.06.2019), Addl. CE (Bridge)
(West), Ashadul Hague, (1) 1 (2004.86) 2004.86
Mobile: 01711691574
9 [222000700: Construction of 380161.38| 24.00%| 0.80%| 12.80%| 48.30% 90000 9300 3350.00 3000.00 10416.04| 11.57% 341.04 49627.63| 55.14% 712.03 190498.72| 50.11% 2437.09
Khulna-Mongla Port Rail Line
(ist revised).(LoC) 237134.99 80000 10066.48| 12.58% 48419.24| 60.52% 96101.07
(01.12.2010 to 30.06.2020), 143026.39 10000 87323 3350.00 3011.50 349.56| 3.50%| 10407.52 1208.39| 12.08%| 49573.72 94397.65 188362.57
GM (Project), Md. Ramzan Ali,
Mobile: 01711505313 677) 2677 (338.50) 338.50 (8.52) 8.52 (53.91) 53.91 (659.13) 2136.15
10 [224090800: Rehabilitation of 67850.79| 50.00%| 0.30%| 3.70%| 15.00% 19414 5000 132.00 139.13 0.72% 6533.44| 9.63%
Kulaura-Shahbazpur Section of
Bangladesh Railway.(LoC) 55598.76 14143 102.26| 0.72% 6228.72
(01.07.2011 to 30.06.2019), 12252.03 5271 18500 132.00 36.87 0.70% 304.72 5461.68
Addl. CE (Track) (East), MD.
Tanvirul Islam, Mobile: (271) 914 (132.00) 132.00 (36.87) 139.13 (291.72) 1071.76
01711691529 (25572.33) (308.11)
11 |224090900: Procurement of 70 194589.48 0.50% 1591 397.75 4.08| 0.26% 34.82 2.19% 377.53| 0.19%
nos. MG Diesel Electric I
Locomotives.(GoB)
(01.07.2011 to 30.06.2018), 194589.48 1591 5 397.75 397.75 4.08| 0.26% 34.82 2.19% 377.53 76.99
CME (Project), Abdul Matin T
Chowdhury, Mobile: (1586) 1586 (4.08) 4.08 (34.82) 34.82 (300.54) 300.54
01711692981
12 |224089200: Construction of 110680.08| 22.00%| 1.50%| 5.00%| 12.50% 24671 1250 5.91| 0.02% 14008.20| 56.78% 14751.82| 13.33%
3rd & 4th Dual Gauge Line in 9026341 23075 13966.79] 60.53% 14486.91
Dhaka-Tongi and Dual Gauge
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Double Line in Dhaka- 20416.67 1596 23530 591 0.37% 41.41 2.59%| 13937.89 264.91 13938.91
Joydevpur Section of
Bangladesh Railway (1st (341) 1141 (5.91) 5.91 (41.41) 70.31 (263.89) 812.91
Revised).(LoC) (01.07.2012 to (38611.06) (240.10)
30.06.2019), Project Director,
Md. Shahidul Islam, Mobile:
N1715212810
13 |224089400: Expansion of 3086.23| 21.35% 21.35%| 100.00% 595 595.00 576.74| 96.93% 2912.62| 94.37% 671.00
Existing Computer Based
Interlocking Colour Light 399
Signalling System to The Newly 3086.23 595 587 595.00 587.00 576.74| 96.93% 568.74 2912.62 2882.27
Constructed Third Line at Four
Stations of Ishurdi-Joydebpur (8) 8 (8.00) 8.00 (8.00) 8.00 (30.35) 30.35
Section in West Zone of
Bangladesh Railway(1st
Revised).(GoB) (01.07.2014 to
31.12.2018), CSTE (West),
Asim Kumar Talukder, Mobile:
01711506147
14 |224089600: Construction of 650454.50| 20.00%]| 1.00%| 7.00%/| 58.00% 77573 4000 2868.25 1300.00 6357.15| 8.20% 1376.82 29457.73| 37.97% 2649.56 195892.24| 30.12% 9162.89
g:jlciisgfszﬂ“gf'%z;'i'nz”e 547788.28 70000 5526.21| 7.89% 25977.13| 37.11% 164290.92
Rail Line into Dual Gauge 102666.22 7573 69810 2868.25 2427.50 830.94| 10.97% 6343.21 3480.60| 45.96%| 26752.89 31601.32 178945.06
Between Akhaura and
Laksam.(ADB) (01.07.2014 to (1763) 7763 (440.75) 440.75 (13.94) 13.94 (710.16) 2704.84|  (4445.33) 16947.18
30.06.2020), GM (ALDLP), (18600) (5334.32)
D.N. Mazumdar, Mobile:
01711691664
15 |224089700: Construction of a 37865.57| 58.80%| 3.80%| 20.60%| 51.80% 18867 1800 5921.50 2.61| 0.01% 2190.00| 11.61% 9349.23| 24.69%
Dual Gauge Line Parallel to 3512
The Existing Meter Gauge Line
in Dhaka-Narayanganj 37865.57 18867 18210 5921.50 5593.00 2.61| 0.01% 2190.00| 11.61% 2023.51 9349.23 8638.85
Section.(DRGA) (01.07.2014
0 30.06.2019), JDG (Engg.). (24954.51) (657) 657 (328.50) 328.50 (2.61) 2.61 (166.49) 166.49 (710.38) 710.38
Al Fattah Md. Masudur
Rahman, Mobile: 01711506120
16 |224088300: Rehabilitation, 4933.95| 52.00%| 2.00%| 26.00%| 74.00% 2600 1300.00 110.00| 4.23% 1260.02| 48.46% 3591.25| 72.79%
Construction and Upgradation
of Important Level Crossing
Gates of East Zone of 4933.95 2600 1100 1300.00 550.00 110.00| 4.23% 1260.02| 48.46% 510.85 3591.25 2642.08
Bangladesh Railway.(GoB)
(01.07.2015 to 30.06.2019), (1500) 1500 (750.00) 750.00 (110.00) 110.00 (749.17) 749.17 (949.17) 949.17
DEN-3, Ctg., Md. Abidur
Rahman, Mobile: 01711692830
17 |224088400: Rehabilitation, 4784.00| 34.56%| 2.71%| 23.48%| 88.92% 1000 750.00 90.50| 9.05% 744.31| 74.43% 3787.16| 79.16%
Construction and Upgradation
of important Level Crossing
Gates of West Zone of 4784.00 1000 208 750.00 156.00 90.50| 9.05% 744.31| 74.43% 7.54 3787.16 2833.49
Bangladesh Railway. (GoB)
(01.07.2015 to 30.06.2019), (792) 792 (594.00) 594.00 (90.50) 90.50 (736.77) 736.77 (953.67) 953.67
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XEN (P&D) (West), Md.
Mostafizur Rahman, Mobile:
01711692870

18 [224088600: Procurement of 137450.41 10.00%| 35.00% 42086 11200 158.00 4038.36| 9.60% 5423.89| 12.89% 31402.82| 22.85% 4467.00
Meter Gauge and Broad Gauge
Passenger Carriages for 100086.48 30570 90 45.00 4034.00 13% 5380.87| 17.60% 26080.82
Bangladesh Railway.(ADB) 37363.93 11516 41516 158.00 4.36| 0.04%|  4034.00 43.02| 0.37%| 5380.87 5322.00 30544.00
(01.09.2015 to 30.06.2019),
CME (Dev.), Md. Harun-Or- (316) 570 (158.00) 158.00 (4.36) 4.36 (43.02) 43.02 (777.49) 858.82
Rashid, Mobile: 01711506944

19 [224088700: Procurement of 73360.63 14200 1235 1000.00 617.50 5.05| 0.04% 45.23 0.32% 14861.70| 20.26% 2763.00
Locomotives, Relief Cranes 53347.64 12200 155 77.50 11484.97
and Locomotive Simulator for
Bangladesh Railway.(ADB) 20012.99 2000 12897 1000.00 619.50 5.05| 0.25% 45.23 2.26% 3376.73 14042.54
(01.07.2015 to 30.06.2019),
Project Director, Mohammad (761) 1303 (380.50) 380.50 (5.05) 5.05 (45.23) 45.23 (609.41) 819.16
Hassan Mansur, Mobile:
01711691150

20 |222000300: Feasibility Study 584.53( 22.00% 22.00%| 100.00% 160 158.50 129.78| 81.11% 298.45| 51.06%
for Cnstruction of
Overpass/Underpass in
Narayangonj-Joydebpur 584.53 160 158.50 129.78| 81.11% 129.78 298.45 137.28
Section of Bangladesh
Railway.(GoB) (01.04.2016 to (160) 160 (158.50) 158.50 (161.17) 161.17
30.09.2018), Dricetor
(Procurement), Mamunul
Iclam Maohila: 017116801025

21 [224089900: Rehabilitation of 5830.00| 30.00%]| 3.00%| 25.00% | 95.00% 2561 1920.75 105.83| 4.13% 950.83| 37.13% 3857.80| 66.17%
100 nos. Meter Gauge 639.00
Passenger Carriages of :
Bangladesh Railway (1st 5830.00 2561 2338 1920.75 1809.25 105.83| 4.13% 105.18 950.83| 37.13% 844.69 3857.80 3253.65
Revised).(GoB) (01.07.2015 to
30.06.2019), DS(W), Pahartali, (223) 223 (111.50) 111.50 (0.65) 0.65 (106.14) 106.14 (604.15) 604.15
Fakir Md. Mohiuddin, Mobile:
01711506135

22 [224090000: Padma Bridge 3924679.98| 11.00%| 0.10%| 1.90%| 16.90% 533037 116518.50 1996.05| 0.37% 15700.90 2.95% 923033.13| 23.52%
(T)T?ol_llhzkozgo:scsféggl_g%)z sy, | 2103669.38 300000 28815 6282.97| 2.09%| 1181.18| 427016.71 79995.22
PD (PBRLP), Golam 1821010.60 233037 509937 | 116518.50 | 104968.50 1996.05| 0.86% 9417.93 4.04% 9045.35 496016.42 897404.50
Fakhruddin Ahmed
Chowdhury, Mobile: (23100) 23100 | (11550.00) 11550.00 | (1996.05) 1996.05 (6655.55) 6655.55 (25628.63) 25628.63
01770799899

23 |224088100: Procurement of 92751.69 1037 467.50 1.41| 0.14% 11.26 1.09% 15.80| 0.02%
200 Nos. MG Passenger
Carriages for Bangladesh 71351.92
Railway.(Tenderer's Financing) 21399.77 1037 109 467.50 3.50 1.41| 0.14% 11.26 1.09% 15.80
(01.07.2016 to 30.06.2020),
CME (West), Mrinal Kanti (928) 928 (464.00) 464.00 (1.41) 1.41 (11.26) 11.26 (15.80) 15.80
Banik, Mobile: 01711506112
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24 |224088000: Construction of 47781.18| 50.00%| 1.50%| 6.25%]| 28.50% 18681 6230.42| 13.04%
Akhaura-Agartala Dual Gauge
Railway Link (Bangladesh 42075.96 17066 6223.15
Portion)(Gol) (01.07.2016 to 5705.22 1615 16666 7.27 6223.15
31.12.2018), CE (East), Md.
Shahidul Islam, Mobile: @9 2015 (.21 .21
0171506113 (2066) (3814.08)
25 |224088200: Bangabandhu 973407.00 2.00%| 0.15%| 1.10% 7.10% 7840 1720.00 220.80| 2.82% 2610.22| 33.29% 18914.37| 1.94%
Sheikh Mujib Railway o 5
Bridge.(JICA) (01.01.2016 to 772432.50 4400 167.05| 3.80% 1998.65| 45.42% 14543.96
31.12.2023), GM/PD, Md. 200974.50 3440 480 1720.00 240.00 53.75| 1.56% 611.57| 17.78% 4370.41
Quamrul Ahsan, Mobile:
01711506105 (2960) 7360 (1480.00) 1480.00 (53.75) 220.80 (612.08) 2610.22 (4370.92) 18914.37
26 |222000400: Feasibility Study 4299.71| 50.00%| 1.00%| 19.50%| 41.00% 1816 448.00 110.00| 6.06% 363.90| 20.04% 836.22| 19.45%
with Detail Design and Tender
Document Preparation for 920
Construction of Rail Line from 4299.71 1816 448.00 110.00| 6.06% 363.90| 20.04% 836.22 4.40
Bhanga Junction (Faridpur) to
Payra Port Via Barisal.(GoB) (1816) 1816 (448.00) 448.00 (110.00) 110.00 (363.90) 363.90 (831.82) 831.82
(01.07.2016 to 31.12.2018), JDG
(Engg.), Al Fattah Md. Masudur
Rahman, Mobile: 01711506120
27 1222000500: Feasibility Study 1220.86| 83.00%| 10.00%| 28.00%| 45.00% 1039 519.50 118.49| 11.40% 213.50| 20.55% 391.22| 32.04%
for Construction of Janalihut-
CUET-Kaptai Dual Gauge
Railway Link.(GoB) 1220.86 1039 519.50 118.49| 11.40% 213.50| 20.55% 391.22 10.90
(01.07.2017 to 31.12.2018),
CE (East), Md. Abdul Jalil, (1039) 1039 (519.50) 519.50 (118.49) 118.49 (213.50) 213.50 (380.32) 380.32
Mobile: 01711506101
28 1222000600: Feasibility Study 10059.29| 55.00%| 4.00%| 23.00%| 28.00% 9560 4780.00 0.51| 0.01% 1483.29| 15.52% 1985.95| 19.74%
and Detail Design for
Construction of Dhaka- 4132 1033.00 616.99 823.87
Chittagong Via 10059.29 9560 4 4780.00 2.00 0.51| 0.01% 1483.29| 15.52% 1985.95 5.94
illa/Lak: High
gzirlnv:lai‘// aksam High Speed (9556) 9556 | (4778.00) 4778.00 (0.51) 051 | (1483.29) 148329  (1980.01) 1980.01
(GoB) (01.01.2017 to
31.03.2019), PD, Md. Quamrul
Ahsan, Mobile: 01711506105
29 |224136200: Procurement of 20 179910.53| 10.00% 28748 2.11| 0.01% 277.77 0.97% 351.18| 0.20%
Nos. Meter Gauge Diesel 5
Electric Locomotives and 150 141467.88 28500 261.31 0.92% 325.89
Nos. Meter Gauge Passenger 38442.65 248 27989 2.11| 0.85% 16.46 6.64% 261.31 25.29 330.89
Carriages for Bangladesh
Railway.(EDCF) (01.07.2017 (159) 759 (2.12) 211 (16.46) 16.46 (20.29) 20.29
to 30.06.2021), CME (Project),
Abdul Matin Chowdhury,
AMaohila: 01711092001
30 [222003700: Feasibility Study 489.01( 71.00%| 2.00%| 16.00%| 45.00% 309 154.50 43.35| 14.03% 178.33| 36.47%
and Natail Nacian far
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QU Doian Deoigi 1o
Construction of Railway Link to
Jamalpur Economic 489.01 309 3 154.50 1.50 43.35| 14.03% 178.33
Zone.(GoB) (01.11.2017 to
31.12.2018), CE (East), Md. (306) 306 (153.00) 153.00 (43.35) 43.35 (178.33) 178.33
Abdul Jalil, Mobile:
01711506101
31 [222003600: Feasibility Study 908.66( 100.00% 64.00%| 90.00% 741 705.00| 95.14% 865.00| 95.19%
for Construction of a Doual
Gauge Rail Line Parallel to
The Existing Meter Gauge Rail 908.66 741 6 705.00| 95.14% 865.00
Line in Joydevpur-
Mymensingh-Jamalpur (735) 735 (705.00) 705.00 (865.00) 865.00
Section.(GoB) (01.11.2017 to
31.12.2018), Director (Engg),
Md. Monirul Islam Firozi,
Maohile- 01711692870
32 |222003400: Feasibility Study for 2972.38| 41.00% 12.00%| 19.00% 1217 1120.50 4.51 0.37% 5.14| 0.17%
Construction of Circular Rail Line
Around Dhaka City.(GoB)
(01.01.2018 to 30.09.2019), 2972.38 1217 17| 112050 451 037% 5.14
Director (Engg), Md. Monirul
Islam Firozi, Mobile: (1200) 1200 | (1120.50) 1120.50 (4.51) 451 (5.14) 5.14
01711692870
33 |222003500: Feasibility Study 495.00( 80.00%| 4.00%| 19.00%| 39.00% 373 186.50 35.76 9.59% 119.21| 24.08%
and Detail Design for
Construction of Railway Link to
Mirsarai-Feni Economic 495.00 373 4 186.50 2.00 35.76 9.59% 119.21
Zone.(GoB) (01.01.2018 to
31.12.2018), CE (East), Md. (369) 369 (184.50) 184.50 (35.76) 35.76 (119.21) 119.21
Abdul Jalil, Mobile:
N1711£0101
34 [224149600: Conversion of 168321.20 50
Metre Gauge Line into Dual
Gauge Line from Parbatipur to 136723.99
Kaunia Section of Bangladesh 31597.21 50
Railway.(LoC) (01.01.2018 to 0) 50
31.12.2022), CE (West), Md.
Afzal Hossain, Mobile:
01711506102
35 |222004400: Feasibility Study 991.83 496
for Important Projects of West
Zone.(GoB) (01.01.2018 to 991.83 496
30.06.2019), Addl. CE (Track)
(West), Md. Abu Jafar Miah, (496) 496
Mobile: 01711691573
36 |224269100: Construction of 120249.35 600
Broad Gauge Rail Line From
Madhukhalj to Magura Via 120249.35 600
Kamarkhali.(GoB) (01.05.2018 600) 600
to 30.04.2022), CE (West),
Md. Afzal Hossain, Mobile:
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01711506102

37

222006000: Feasibility study
for construction of a railway
link to proposed Bay Terminal
at Potenga, Chittagong.(GoB)
(01.04.2018 to 31.03.2019),
CE (East), Md. Abdul Jalil,
Mobile: 01711506101

452.76

452.76

31

31

11

(20)

20

38

224269000: ROLLING STOCK
OPERATIONS
IMPROVEMENT PROJECT
OF BANGLADESH RAILWAY
(ROLLING STOCK
PROCUREMENT) (ADB)
(01.07.2017 to 30.06.2021),
CME (Project), Abdul Matin
Chowdhury, Mobile:

N1711202001

360207.47

283954.75

76252.72

10.00%

38628

36473

2155

36335

(1990)

2293

39

224269200:
CONSTRUCTIONS OF
DOUBLE LINE TRACK
BETWEEN KHULNA-
DARSANA JUNCTION
SECTION OF BANGLADESH
RAILWAY (LoC) (01.01.2018
to 31.12.2022), CE (West),
Md. Afzal Hossain, Mobile:
01711506102

350675.48

268992.79

81682.69

1000

998

()

1000

40

224248700: Construction of
New Rail Line from Ishwardi to
Ruppur Atomic Center.(GoB)
(01.04.2018 to 30.06.2020),
Addl. CE (Bridge) (West),
Ashadul Haque, Mobile:
01711691574

33597.03

33597.03

45.00%

3.54%

26.47%

26.47%

5000

2500.00

3425.50

68.51%

3425.50

10.20%

5000

4994

2500.00

2497.00

3425.50

68.51%

3425.50

3425.50

3425.50

(6)

(3.00)

3.00

41

222006100: Feasibily Study
and Details Design for
Construction of New Broad
Gauge Railway line from
Darshana to Meherpur via
Damurhuda &
Mujibnagar.(GoB) (01.09.2018
to 31.08.2020), , , Mobile:

1248.13

1248.13

42

224270300: Construction of
Broad Gauge Rail line
between Chilahati and
Chilahati Border for
connectivity with India.(GoB)
(01.08.2018 to 31.01.2021), , ,

8016.94

8016.94
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Name of the Projects with Estimated Physical Progress ADP Allocation Released of fund Financial progress (% of Total ADP
Project Details Cost (2018-2019) (2018-2019) (2018-2019) February-2019 Current Year (2018-2019) Cumulative since beginning
g (Project CODE, Total Target |February| Current | Cumulativ Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT
< Implementation Period & P.A. -2019 Year e P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others
g Name of the PD with GoB %) B:'?n"':n GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital
) Designation & Mobile No.) (DRGA_CF) 4 . (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue | (GoB Rev) Revenue (GoB Rev) Revenue
(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
Mobile:
43 [224270200: Installation and 6871.78
commissioning of optical fiber
based telecommunication
system along the 575 km 687178
secondary lines of Bangladesh
Railway.(GoB) (), , , Mobile:
44 |224269900: Construction of 557970.15
Dual Gauge Railway Line from 314659.81
Bog_ra to $h§h|d .M. Mansur Ali 243310.34
Station, Sirajganj of
Bangladesh Railway.(LoC)
(01.07.2018 to 30.06.2023), , ,
Mobile
45 [224271800: Construction of 1425061.39
Dual Gauge Double line 549385.60
betvs_leen Joydebpur-Ishurdi 875675.79
section of Bangladesh
Railway.(China) (01.01.2019 to
31.12.2024), JDG (Engg.), Al
Fattah Md. Masudur Rahman,
Mobile: 01711506120
12421704.88 1123863 34432 | 161200.25 6318.99 28659.87| 2.55% 2173.07| 156210.43| 13.90% 5218.29| 2370722.81| 19.09% 38925.09
7164413.18 715575 40096 1155.50 22810.72| 3.19% 116851.25| 16.33% 1798.17 943490.79 82045.88
INVECS)-';/:AIIENT 5257291.70 408288 1036902 | 161200.25 | 133471.50 5849.15 25064.44| 39359.18 137164.05| 1427232.02 2279427.09
PROJECTS (33604.51) (60921) 86961 | (27728.75) 27728.75 | (3428.38) 3595.43 | (14922.40) 19046.38 (53892.16) 91295.72
(64183.39) (20666) (9696.61)
(B) Technical Assistance (TA) PROJECTS :
46 [223010100: Technical 21264.31| 37.00% 13.00%| 66.00% 8913 956.50 956.83| 10.74% 1764.46| 19.80% 6837.80| 32.16%
Assistance for Dhaka-
Chittagong-Cox's Bazar Rail 16334.90 7000 751.47| 10.74% 1377.70| 19.68% 5364.82
Project Preparatory 4929.41 1913 5 956.50 2.50 205.36| 10.73% 386.76| 20.22% 1472.98
Facility.(ADB) (01.07.2015 to
30.06.2019), Addl. CE (1908) 8908 (954.00) 954.00 (205.36) 956.83 (386.76) 1764.46 (1472.98) 6837.80
(ALDLP), Md. Saidur Rahman,
Maohile: 01755500472
47 1223010300: Technical 790.00( 40.00%| 1.00%| 9.00%| 69.00% 372 458.79| 58.07%
Assistance for Capacity 778.00 368 458.79
Development of Bangladesh 1200 7
Railway for Implementation of .
Construction of Singl Line Dual (4) 372 458.79
Gauge Railway Track from
NAlmonsi $n Aavin Dacas in
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Name of the Projects with Estimated Physical Progress ADP Allocation Released of fund Financial progress (% of Total ADP
Project Details Cost (2018-2019) (2018-2019) (2018-2019) February-2019 Current Year (2018-2019) Cumulative since beginning
g (Project CODE, Total Target |February| Current | Cumulativ Total CD VAT Total CD VAT Total % CD VAT Total % CD VAT Total % CD VAT
< Implementation Period & P.A. -2019 | Year © P.A. Others P.A. Others P.A. % Others P.A. % Others P.A. Others
g Name of the PD with GoB %) B:'?n"':n GoB Capital GoB Capital GoB % Capital GoB % Capital GoB Capital
3 Designation & Mobile No.) (DRGA_CF) 4 . (GoB Rev) Revenue (GoB Rev) Revenue (GoB Rev) Revenue | (GoB Rev) Revenue (GoB Rev) Revenue
(RPA) (RPA) (RPA) (RPA) (RPA) (RPA)
(Figures in Lakh Taka)
vuliacdll W CUX DS Dasdl vid
Ramu and Ramu to Gundum
Near Myanmar.(ADB)
(01.07.2015 to 30.06.2019),
GM (ALDLP), D.N. Mazumdar,
Mohile' 01711564575
48 |223035700: TECHNICAL 808.40
ASSISTANCE FOR CAPACITY
DEVELOPMENT OF 803.40
BANGLADESH RAILWAY FOR 5.00
IMPLEMENTATION OF
CONSTRUCTION OF SINGLE
LINE DUAL GAUGE RAILWAY
TRACK FROM DOHAZARI TO
COX'S BAZAR VIA RAMU AND
RAMU TO GUNDUM NEAR
MYANMAR.(ADB) (01.01.2018 to
31.12.2024), PD (DHZ-Cox's
Bazar), Md. Mofizur Rahman,
Mobile: 01755500468
22862.71 9285 956.50 956.83| 10.31% 1764.46| 19.00% 7296.59| 31.91%
17916.30 7368 751.47| 10.20% 1377.70| 18.70% 5823.61
TOTAL OF 4946 .41 1917 5 956.50 2.50 205.36| 10.71% 386.76| 20.18% 1472.98
T.A. PROJECTS
(1912) 9280 (954.00) 954.00 | (205.36) 956.83 (386.76) 1764.46|  (1472.98) 7296.59
12444567.59 1133148 34432 | 162156.75 6318.99 29616.70| 2.61% 2173.07| 157974.89| 13.94% 5218.29| 2378019.40| 19.11% 38925.09
7182329.48 722943 40096 1155.50 23562.19| 3.26% 118228.95| 16.35% 1798.17 949314.40 82045.88
GRAND TOTAL (A + B) 5262238.11 410205 1036907 | 162156.75 | 133474.00 6054.51| 1.48%| 25064.44 39745.94 9.69% | 137164.05| 1428705.00 2279427.09
(33604.51) (62833) 96241 | (28682.75) | 28682.75 | (3633.74) 4552.26 | (15309.16) 20810.84| (55365.14) 98592.31
(64183.39) (20666) (9696.61)
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